

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
CES (Trust Fund)	Procurement of Replenishment of Training Supplies; Other Supplies and Taken for the Consumer Expectations Survey SOCD, PSA RSOO VI, Iloilo City (Lot 1)	SOCD	No	NP-53.9 - Small Value Procurement	N/A	02-01-2025	N/A	07-01-2025	07-01-2025	07-01-2025	N/A	07-01-2025	08-01-2025	09-01-2025	10-01-2025	13-02-2025		36,000.00	36,000.00		33,600.00	33,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUNDS)	
CES (Trust Fund)	Procurement of Replenishment of Training Supplies; Other Supplies and Taken for the Consumer Expectations Survey SOCD, PSA RSOO VI, Iloilo City (Lot 2)	SOCD	No	NP-53.9 - Small Value Procurement	N/A	02-01-2025	N/A	07-01-2025	07-01-2025	07-01-2025	N/A	07-01-2025	08-01-2025	09-01-2025	10-01-2025	04-03-2025	04-03-2025		24,000.00	24,000.00		15,600.00	15,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUNDS)
CES (Trust Fund)	Procurement and Replenishment of Supplies for the Various Activities (Training, Enumeration, and Data Processing) for the Consumer Expectations Survey SOCD, PSA RSOO VI, Iloilo City (Lot 1)	SOCD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	02-01-2025	N/A	09-01-2025	09-01-2025	09-01-2025	N/A	09-01-2025	09-01-2025	10-01-2025	13-01-2025	27-01-2025	27-01-2025		17,850.00	17,850.00		14,575.00	14,575.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUNDS)
CES (Trust Fund)	Procurement and Replenishment of Supplies for the Various Activities (Training, Enumeration, and Data Processing) for the Consumer Expectations Survey SOCD, PSA RSOO VI, Iloilo City (Lot 1)	SOCD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	02-01-2025	N/A	09-01-2025	09-01-2025	09-01-2025	N/A	09-01-2025	09-01-2025	10-01-2025	13-01-2025	27-01-2025	27-01-2025		5,000.00	5,000.00		4,300.00	4,300.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUNDS)
A.III.C.I	Procurement of Catering Services (PM Snacks) for the 1st Quarter 2025 IACRVS Meeting	CRASD	No	NP-53.9 - Small Value Procurement	N/A	09-01-2025	N/A	13-01-2025	13-01-2025	13-01-2025	N/A	13-01-2025	13-01-2025	14-01-2025	14-01-2025	15-01-2025	15-01-2025	Government of the Philippines (current year's budget)	6,400.00	6,400.00		6,400.00	6,400.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.A.I	Procurement of meals for the conduct of Second Level Training on 2025 Rice and Corn Stocks Survey (RCSS) and Monthly Play and Corn Situation Reporting System (MPCRS) of PSA RSOO VI - SOCD (LOT 1)	SOCD	No	NP-53.9 - Small Value Procurement	N/A	09-01-2025	N/A	13-01-2025	13-01-2025	13-01-2025	N/A	13-01-2025	14-01-2025	15-01-2025	16-01-2025	24-01-2025	24-01-2025	Government of the Philippines (current year's budget)	21,120.00	21,120.00		21,120.00	21,120.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.A.I	Procurement of supplies for the conduct of Second Level Training on 2025 Rice and Corn Stocks Survey (RCSS) and Monthly Play and Corn Situation Reporting System (MPCRS) of SOCD, PSA RSOO VI, Iloilo City (LOT 2)	SOCD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-01-2025	N/A	13-01-2025	13-01-2025	13-01-2025	N/A	13-01-2025	14-01-2025	15-01-2025	16-01-2025	22-01-2025	22-01-2025	Government of the Philippines (current year's budget)	6,210.00	6,210.00		4,580.00	4,580.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.A.I	Procurement of Lease of Venue, Meals and Accommodation for the conduct of the Commodity Flow Survey Data Processing and PSCC Second Level Training of PSA RSOO VI - SOCD	SOCD	No	NP-53.10 Lease of Real Property and Venue	N/A	10-01-2025	N/A	14-01-2025	14-01-2025	14-01-2025	N/A	14-01-2025	14-01-2025	15-01-2025	16-01-2025	22-01-2025	23-01-2025	Government of the Philippines (continuing budget)	185,300.00	185,300.00		185,300.00	185,300.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.A.I	Procurement of Catering Services for the conduct of AGSTAT 2025 Surveys Provincial Training (MPCRS) of PSA Negros Occidental PSO	PSO Negros Occidental	No	NP-53.9 - Small Value Procurement	N/A	10-01-2025	N/A	17-01-2025	17-01-2025	17-01-2025	N/A	17-01-2025	20-01-2025	21-01-2025	22-01-2025	30-01-2025	30-01-2025	Government of the Philippines (current year's budget)	3,780.00	3,780.00		3,640.00	3,640.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.I.A	Procurement of Catering Services for the conduct of Bids and Awards Committee (BAC) Training/Workshop on Procurement Process and 2024 Budget Forum for PSA RSOO VI	CRASD	No	NP-53.9 - Small Value Procurement	N/A	14-01-2025	N/A	17-01-2025	17-01-2025	17-01-2025	N/A	17-01-2025	17-01-2025	20-01-2025	20-01-2025	23-01-2025	23-01-2025	Government of the Philippines (current year's budget)	49,000.00	49,000.00		49,000.00	49,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.A.I	Procurement of Catering Services for RCSS H & C and MPCRS Training, First Quarter 2025 of PSA Aklan PSO	PSO AKLAN	No	NP-53.9 - Small Value Procurement	N/A	16-01-2025	N/A	20-01-2025	20-01-2025	20-01-2025	N/A	20-01-2025	21-01-2025	22-01-2025	23-01-2025	31-01-2025	31-01-2025	Government of the Philippines (current year's budget)	14,040.00	14,040.00		13,520.00	13,520.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.I.A	Procurement of Purified Drinking Water for the period February 1, 2025 to December 31, 2025 for CRASD & SOCD personnel of PSA RSOO VI	CRASD	No	NP-53.9 - Small Value Procurement	N/A	17-01-2025	N/A	27-03-2025	27-03-2025	27-03-2025	N/A	27-03-2025	28-01-2025	30-01-2025	31-01-2025			Government of the Philippines (current year's budget)	27,720.00	27,720.00		23,760.00	23,760.00		N/A	N/A	N/A	N/A	N/A	N/A	Delivery of Goods in until December 2025
A.I.A	Procurement and replacement of damaged Power Supply for repair and maintenance of Intercom of PSA RSOO VI	CRASD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	17-01-2025	N/A	20-01-2025	20-01-2025	20-01-2025	N/A	20-01-2025	21-01-2025	22-01-2025	23-01-2025	31-01-2025	31-01-2025	Government of the Philippines (current year's budget)	3,600.00	3,600.00		3,500.00	3,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
UFS	Procurement of Meals for the Conduct of Monthly Training on Labor Force Survey (LFS) of PSA Antique PSO	PSO Antique	No	NP-53.9 - Small Value Procurement	N/A	17-01-2025	N/A	20-01-2025	20-01-2025	20-01-2025	N/A	23-01-2025	23-01-2025	24-01-2025	27-01-2025	06-06-2025	24-01-2025	Government of the Philippines (current year's budget)	23,760.00	23,760.00		23,670.00	23,670.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.I.A	Procurement of Meals for the Conduct of 3rd Level Training on National Information and Communications Technology Household Survey (NICTHS) Data Processing of PSA Antique PSO	PSO Antique	No	NP-53.9 - Small Value Procurement	N/A	17-01-2025	N/A	20-01-2025	20-01-2025	20-01-2025	N/A	23-01-2025	23-01-2025	24-01-2025	27-01-2025	06-06-2025	24-01-2025	Government of the Philippines (current year's budget)	4,320.00	4,320.00		4,304.00	4,304.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.A.I	Procurement of Catering Services for the Conduct of various Agri. Statistics Survey for 1st Quarter of 2025 3rd Level Training of PSA Cagayan Provincial Statistical Office	PSO CAPIZ	No	NP-53.9 - Small Value Procurement	N/A	17-01-2025	N/A	20-01-2025	20-01-2025	20-01-2025	N/A	20-01-2025	21-01-2025	22-01-2025	23-01-2025	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	60,480.00	60,480.00		60,032.00	60,032.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.C.I	Procurement of Catering Services for 35th Civil Registration Month Grand Opening Program in San Enrique, Iloilo (Holcade and Grand Opening Ceremony, and Conduct of Infographics, Jingle Dance, and Poster Making Contests to LCRO/UGI Personnel) - PSA Iloilo Provincial Statistical Office	PSO Iloilo	No	NP-53.9 - Small Value Procurement	N/A	17-01-2025	N/A	23-01-2025	23-01-2025	23-01-2025	N/A	23-01-2025	27-01-2025	28-01-2025	30-01-2025	03-02-2025	03-02-2025	Government of the Philippines (current year's budget)	87,000.00	87,000.00		87,000.00	87,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
UFS	Procurement of Meals for the conduct of 3rd level training of Monthly Labor Force Survey for the months of February, March, May, and June 2025 of PSA Aklan PSO	PSO AKLAN	No	NP-53.9 - Small Value Procurement	N/A	20-01-2025	N/A	23-01-2025	23-01-2025	23-01-2025	N/A	27-01-2025	27-01-2025	28-01-2025	30-01-2025	06-06-2025	06-06-2025	Government of the Philippines (current year's budget)	19,440.00	19,440.00		18,720.00	18,720.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.I.A	Procurement of Lease of Venue and meals for the conduct of Civil Registration and Vital Statistics Quiz and Infographics-Making contest with the use of Vital Statistics for LCRO Staff of PSA Antique PSO	PSO Antique	No	NP-53.10 Lease of Real Property and Venue	N/A	22-01-2025	N/A	27-01-2025	27-01-2025	27-01-2025	N/A	27-01-2025	28-01-2025	30-01-2025	31-01-2025	18-02-2025	30-01-2025	Government of the Philippines (current year's budget)	24,000.00	24,000.00		23,920.00	23,920.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.A.I	Procurement of Catering Services for Conduct of Training and Provincial Data Review for Agricultural Statistical Survey for the month of January to April 2025 of PSA Iloilo Provincial Statistical Office	PSO Iloilo	No	NP-53.9 - Small Value Procurement	N/A	22-01-2025	N/A	27-01-2025	27-01-2025	27-01-2025	N/A	27-01-2025	27-01-2025	28-01-2025	28-01-2025	11-04-2025	11-04-2025	Government of the Philippines (current year's budget)	177,660.00	177,660.00		177,660.00	177,660.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
UFS	Procurement of Catering Services for the monthly conduct of 2025 Labor Force Survey (LFS) 3rd Level Training for the month of February, March, May and June 2025 of PSA Negros Occidental PSO	PSO Negros Occidental	No	NP-53.9 - Small Value Procurement	N/A	22-01-2025	N/A	27-01-2025	27-01-2025	27-01-2025	N/A	27-01-2025	28-01-2025	30-01-2025	31-01-2025	05-06-2025	02-06-2025	Government of the Philippines (current year's budget)	65,340.00	65,340.00		62,920.00	62,920.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Highlighting changes from the APP)
					Pre-Proc Conference	Aids/Post of ID	Pre-bid Conf	Eligibility Check	Sels/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		WDOE	CO	Total	WDOE	CO	Pre-bid Conf		Eligibility Check	Sels/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)		
A.III.a.1	Procurement of Meals for the Conduct of 3rd Level Training on Rice and Corn Stocks Survey: Commercial, Rice and corn stocks survey, Household and Monthly Policy and Corn Situation report System First Quarter 2023 of PSA Antique PSO.	PSO Antique	No	NP-S1.9 - Small Value Procurement	N/A	24-01-2023	N/A	27-01-2023	27-01-2023	27-01-2023	N/A	28-01-2023	28-01-2023	28-01-2023	31-01-2023	28-01-2023	Government of the Philippines (current year's budget)	18,888.00	10,800.00		18,888.00	10,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed			
A.II.a	Procurement of meals for Provincial Directorate of the CRVS Quiz for PSA Staff of PSA Antique PSO.	PSO Antique	No	NP-S1.9 - Small Value Procurement	N/A	24-01-2023	N/A	27-01-2023	27-01-2023	27-01-2023	N/A	28-01-2023	28-01-2023	30-01-2023	31-01-2023	19-02-2023	30-01-2023	Government of the Philippines (current year's budget)	3,888.00	3,500.00		3,888.00	3,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.III.c.1	Procurement and Delivery of AM Snacks for the 325th Civil Registration Month Opening Ceremony on February 9, 2023 at the Isabela-Cebu Hotel Plaza Jaro, Iloilo City for PSA ESSO VI/CRAD	CRASO	No	NP-S1.9 - Small Value Procurement	N/A	25-01-2023	N/A	28-01-2023	28-01-2023	28-01-2023	N/A	29-01-2023	30-01-2023	31-01-2023	31-01-2023	03-02-2023	03-02-2023	Government of the Philippines (current year's budget)	18,888.00	18,000.00		18,888.00	18,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.III.c.1	Procurement and Delivery of Meals for the conduct of Molecular and Opening Ceremony in line with the 325th Civil Registration Month Celebration of PSA Antique PSO.	PSO Aklan	No	NP-S1.9 - Small Value Procurement	N/A	25-01-2023	N/A	28-01-2023	28-01-2023	28-01-2023	N/A	28-01-2023	28-01-2023	31-01-2023	31-01-2023	03-02-2023	03-02-2023	Government of the Philippines (current year's budget)	18,888.00	10,500.00		18,188.00	10,150.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
UFS	Procurement of Catering Services for February and March 2023 Labor Force Survey 3rd Level Training for PSA Cruz Provincial Statistical Office.	PSO CAPIZ	No	NP-S1.9 - Small Value Procurement	N/A	25-01-2023	N/A	30-01-2023	30-01-2023	30-01-2023	N/A	31-01-2023	31-01-2023	03-02-2023	04-02-2023	03-07-2023	03-07-2023	Government of the Philippines (current year's budget)	21,888.00	21,600.00		21,488.00	21,480.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.III.a.2	Procurement and Delivery of Catering Services for the 2023 February & March Reared Labor Force Survey (LFS) Third Level Training of PSA Guimaras Provincial Statistical Office.	PSO Guimaras	No	NP-S1.9 - Small Value Procurement	N/A	25-01-2023	N/A	28-01-2023	28-01-2023	28-01-2023	N/A	28-01-2023	30-01-2023	31-01-2023	03-02-2023	07-02-2023	07-03-2023	Government of the Philippines (current year's budget)	18,288.00	18,200.00		18,178.00	18,170.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.III.c.1	Procurement of Plaques and Trophies for the Conduct of 2023 Civil Registration Month Activities (for Host Municipality, Jingo Dance Contest, On the Spot Poster Making Contest, Chess Tournament, and Quiz Bee) of PSA Iloilo Provincial Statistical Office	PSO Iloilo	No	NP-S1.9 - Small Value Procurement	N/A	25-01-2023	N/A	28-01-2023	28-01-2023	28-01-2023	N/A	28-01-2023	30-01-2023	31-01-2023	03-02-2023	31-03-2023	21-02-2023	Government of the Philippines (current year's budget)	13,188.00	13,100.00		13,488.00	12,400.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.III.a.2	Procurement of Catering Services for the Conduct of Monthly 2023 Labor Force Survey (LFS) 3rd Level Training for the Month of February, May, June, August, September, November and December 2023 of PSA Iloilo Provincial Statistical Office	PSO Iloilo	No	NP-S1.9 - Small Value Procurement	N/A	25-01-2023	N/A	28-01-2023	28-01-2023	28-01-2023	N/A	28-01-2023	30-01-2023	31-01-2023	03-02-2023	03-02-2023		Government of the Philippines (current year's budget)	28,488.00	28,480.00		28,218.00	28,215.00		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Activity until December 2023		
A.III.c.1	Procurement and Delivery of PM Snacks for the CRAD and Marriage Laws Training for Selected Officers in Iloilo on February 13, 2023 at the PSA Training & Development Center, Iloilo City for PSA ESSO VI/CRAD.	CRASO	No	NP-S1.9 - Small Value Procurement	N/A	27-01-2023	N/A	30-01-2023	30-01-2023	30-01-2023	N/A	30-01-2023	31-01-2023	03-02-2023	04-02-2023	13-02-2023	13-02-2023	Government of the Philippines (current year's budget)	6,888.00	6,600.00		6,888.00	6,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.III.a.1	Procurement of Meals for the Conduct of Agricut Training/Briefing on Crops Production Survey (CPS), Fisheries Surveys (Aquaculture and Inland), Livestock & Poultry Survey, Establishment (LPS-E) and Livestock & Poultry Survey: Household (LPS-H) and Policy and Corn Production Survey (CPRS) 1st Quarter 2023 of PSA Antique PSO	PSO Aklan	No	NP-S1.9 - Small Value Procurement	N/A	27-01-2023	N/A	30-01-2023	30-01-2023	30-01-2023	N/A	30-01-2023	31-01-2023	03-02-2023	04-02-2023	28-03-2023	28-03-2023	Government of the Philippines (current year's budget)	58,188.00	58,180.00		58,128.00	55,120.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.II.a	Procurement of meals for the 325th Civil Registration Month opening Salvo of PSA Antique PSO.	PSO Antique	No	NP-S1.9 - Small Value Procurement	N/A	27-01-2023	N/A	30-01-2023	30-01-2023	30-01-2023	N/A	30-01-2023	30-01-2023	31-01-2023	31-01-2023	03-02-2023	31-01-2023	Government of the Philippines (current year's budget)	18,888.00	10,000.00		9,888.00	9,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.III.a.1	Procurement of Venue, Meals and accommodation for the conduct of Quarterly Training on Agriculture Survey (Swampless), Livestock and poultry survey - CALUTIA of PSA Antique PSO	PSO Antique	No	NP-S1.10 Lease of Real Property and Venue	N/A	28-01-2023	N/A	31-01-2023	31-01-2023	31-01-2023	N/A	31-01-2023	03-02-2023	04-02-2023	05-02-2023	10-06-2023	04-02-2023	Government of the Philippines (current year's budget)	58,488.00	50,400.00		49,888.00	49,880.00		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Activity until November 2023		
A.III.a.1	Procurement of Lease of Venue and meals for the conduct of Quarterly Agricut Trainings for PSA Antique PSO (Lot 1)	PSO Antique	No	NP-S1.10 Lease of Real Property and Venue	N/A	28-01-2023	N/A	31-01-2023	31-01-2023	31-01-2023	N/A	31-01-2023	03-02-2023	04-02-2023	05-02-2023	28-03-2023	04-02-2023	Government of the Philippines (current year's budget)	58,488.00	58,400.00		58,218.00	58,212.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.III.a.1	Procurement of Lease of Venue and meals for the conduct of Quarterly Agricut Trainings for PSA Antique PSO (Lot 2)	PSO Antique	No	NP-S1.10 Lease of Real Property and Venue	N/A	28-01-2023	N/A	31-01-2023	31-01-2023	31-01-2023	N/A	31-01-2023	03-02-2023	04-02-2023	05-02-2023	27-06-2023	04-02-2023	Government of the Philippines (current year's budget)	58,488.00	58,400.00		58,218.00	58,212.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.III.a.1	Procurement of Lease of Venue and meals for the conduct of Quarterly Agricut Trainings for PSA Antique PSO (Lot 3)	PSO Antique	No	NP-S1.10 Lease of Real Property and Venue	N/A	28-01-2023	N/A	31-01-2023	31-01-2023	31-01-2023	N/A	31-01-2023	03-02-2023	04-02-2023	05-02-2023	30-09-2023	04-02-2023	Government of the Philippines (current year's budget)	58,488.00	58,400.00		58,218.00	58,212.00		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Activity until November 2023		
A.III.a.1	Procurement of Lease of Venue and meals for the conduct of Quarterly Agricut Trainings for PSA Antique PSO (Lot 4)	PSO Antique	No	NP-S1.10 Lease of Real Property and Venue	N/A	28-01-2023	N/A	31-01-2023	31-01-2023	31-01-2023	N/A	31-01-2023	03-02-2023	04-02-2023	05-02-2023	28-11-2023	04-02-2023	Government of the Philippines (current year's budget)	58,488.00	58,400.00		58,218.00	58,212.00		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Activity until November 2023		
A.III.a.2	Procurement of Meals and Accommodation for the conduct of SRA (Inspection of the Proposed PSA-Managed CMS Outlet in Iloilo)	PSO Guimaras	N/A	NP-S1.10 Lease of Real Property and Venue	N/A	28-01-2023	N/A	31-01-2023	31-01-2023	31-01-2023	N/A	31-01-2023	03-02-2023	04-02-2023	06-02-2023	06-02-2023	Government of the Philippines (current year's budget)	8,888.00	8,880.00		8,800.00	8,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed			
III.2.PPA	Procurement of catering services for the conduct of 2023 1st Quarter Provincial Statistics Committee (PSC) meeting for PSA Antique PSO	PSO Antique	No	NP-S1.9 - Small Value Procurement	N/A	30-01-2023	N/A	04-02-2023	04-02-2023	04-02-2023	N/A	04-02-2023	05-02-2023	06-02-2023	07-02-2023	19-02-2023	06-02-2023	Government of the Philippines (current year's budget)	18,888.00	16,800.00		16,888.00	16,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.II.a	Procurement of Labor and Materials for the Preventive Maintenance of Motor Vehicles (Change OR) for the year 2023 of PSA Negros Occidental PSO	PSO Negros Occidental	No	NP-S1.9 - Small Value Procurement	N/A	30-01-2023	N/A	07-02-2023	07-02-2023	07-02-2023	N/A	07-02-2023	10-02-2023	12-02-2023	13-02-2023	22-02-2023		Government of the Philippines (current year's budget)	39,888.00	39,800.00		37,178.00	37,170.00		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Activity until October 2023		
A.III.c.1	Procurement of Catering Services for the conduct of 2023 Civil Registration Month Activities (Lecture Series and Quiz Bee) for PSA Negros Occidental PSO (Lot 1)	PSO Negros Occidental	No	NP-S1.9 - Small Value Procurement	N/A	30-01-2023	N/A	04-02-2023	04-02-2023	04-02-2023	N/A	04-02-2023	05-02-2023	06-02-2023	07-02-2023	02-12-2023	02-12-2023	Government of the Philippines (current year's budget)	6,888.00	6,000.00		5,788.00	5,750.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.III.c.1	Procurement of Catering Services for the conduct of 2023 Civil Registration Month Activities (Lecture Series and Quiz Bee) for PSA Negros Occidental PSO (Lot 2)	PSO Negros Occidental	No	NP-S1.9 - Small Value Procurement	N/A	30-01-2023	N/A	04-02-2023	04-02-2023	04-02-2023	N/A	04-02-2023	05-02-2023	06-02-2023	07-02-2023	19-02-2023	19-02-2023	Government of the Philippines (current year's budget)	6,888.00	6,000.00		5,788.00	5,750.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.III.c.1	Procurement of Catering Services for the conduct of 2023 Civil Registration Month Activities (Lecture Series and Quiz Bee) for PSA Negros Occidental PSO (Lot 3)	PSO Negros Occidental	No	NP-S1.9 - Small Value Procurement	N/A	30-01-2023	N/A	04-02-2023	04-02-2023	04-02-2023	N/A	04-02-2023	05-02-2023	06-02-2023	07-02-2023	21-02-2023	21-02-2023	Government of the Philippines (current year's budget)	8,888.00	8,400.00		8,258.00	8,050.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.III.a.1	Procurement and Delivery of Catering Services for the 1st Quarter 2023 Agricultural Statistics Provincial Level Training of PSA Guimaras Provincial Statistical Office (Lot 1)	PSO Guimaras	No	NP-S1.9 - Small Value Procurement	N/A	31-01-2023	N/A	04-02-2023	04-02-2023	04-02-2023	N/A	04-02-2023	05-02-2023	06-02-2023	07-02-2023	20-02-2023	20-02-2023	Government of the Philippines (current year's budget)	3,388.00	3,248.00		3,234.00	3,234.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.III.a.1	Procurement and Delivery of Catering Services for the 1st Quarter 2023 Agricultural Statistics Provincial Level Training of PSA Guimaras Provincial Statistical Office (Lot 2)	PSO Guimaras	No	NP-S1.9 - Small Value Procurement	N/A	31-01-2023	N/A	04-02-2023	04-02-2023	04-02-2023	N/A	04-02-2023	05-02-2023	06-02-2023	07-02-2023	28-02-2023	28-02-2023	Government of the Philippines (current year's budget)	8,848.00	8,640.00		8,634.00	8,634.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
A.III.a.1	Procurement and Delivery of Catering Services for the 1st Quarter 2023 Agricultural Statistics Provincial Level Training of PSA Guimaras Provincial Statistical Office (Lot 3)	PSO Guimaras	No	NP-S1.9 - Small Value Procurement	N/A	31-01-2023	N/A	04-02-2023	04-02-2023	04-02-2023	N/A	04-02-2023	05-02-2023	06-02-2023	07-02-2023	07-03-2023	07-03-2023	Government of the Philippines (current year's budget)	8,848.00	8,640.00		8,634.00	8,634.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		

Actual Procurement Activities																		ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitations							Remarks (Excluding changes from the APP)
Code (PWP)	Procurement Project	PWO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Aids/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
A.III.a.1	Procurement and Delivery of Catering Services for the 1st Quarter 2025 Agricultural Statistics Provincial Level Training of PSA Guimaras Provincial Statistical Office (PSO AG)	PSO Guimaras	No	HP-S3.9 - Small Value Procurement	N/A	31-01-2025	N/A	04-02-2025	04-02-2025	04-02-2025	N/A	04-02-2025	05-02-2025	06-02-2025	07-02-2025	11-03-2025	11-03-2025	Government of the Philippines (current year's budget)	6,488.00	6,488.00		6,488.00	6,488.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.a.1	Procurement and Delivery of Catering Services for the 1st Quarter 2025 Agricultural Statistics Provincial Level Training of PSA Guimaras Provincial Statistical Office (PSO AG)	PSO Guimaras	No	HP-S3.9 - Small Value Procurement	N/A	31-01-2025	N/A	04-02-2025	04-02-2025	04-02-2025	N/A	04-02-2025	05-02-2025	06-02-2025	07-02-2025	14-03-2025	14-03-2025	Government of the Philippines (current year's budget)	2,156.00	2,160.00		2,156.00	2,156.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.a.2	Procurement and Delivery of Catering Services for the 1st Quarter 2025 Agricultural Statistics Provincial Level Training of PSA Guimaras Provincial Statistical Office (PSO AG)	PSO Guimaras	No	HP-S3.9 - Small Value Procurement	N/A	31-01-2025	N/A	04-02-2025	04-02-2025	04-02-2025	N/A	04-02-2025	05-02-2025	06-02-2025	07-02-2025	26-03-2025	26-03-2025	Government of the Philippines (current year's budget)	10,800.00	10,800.00		10,788.00	10,780.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.a.3	Procurement and Delivery of Catering Services for the 1st Quarter 2025 Agricultural Statistics Provincial Level Training of PSA Guimaras Provincial Statistical Office (PSO AG)	PSO Guimaras	No	HP-S3.9 - Small Value Procurement	N/A	31-01-2025	N/A	04-02-2025	04-02-2025	04-02-2025	N/A	04-02-2025	05-02-2025	06-02-2025	07-02-2025	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	10,800.00	10,800.00		10,788.00	10,780.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.c.1	Procurement of Catering Services for the conduct of Civil Registration Quiz for LGCO and PSA regular personnel of PSA Aklan	PSO Aklan	No	HP-S3.9 - Small Value Procurement	N/A	03-02-2025	N/A	10-02-2025	10-02-2025	10-02-2025	N/A	10-02-2025	10-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	Government of the Philippines (current year's budget)	25,656.00	25,650.00		25,229.00	25,229.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.c.1	Procurement of Catering Services for Meals and Permits from February to December 2025 of Capiz Provincial Statistical Office	PSO Capiz	No	HP-S3.9 - Small Value Procurement	N/A	03-02-2025	N/A	18-02-2025	19-02-2025	18-02-2025	N/A	18-02-2025	19-02-2025	20-02-2025	21-02-2025			Government of the Philippines (current year's budget)	44,358.00	44,350.00		39,292.00	39,292.00		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement until December 2025
RICTH3 (Trust Fund)	Procurement and Delivery of Catering Services for the conduct of the Third Level Training on Data Processing of the 2023 National Information and Communication Technology Household Survey (RICTHS) of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	HP-S3.9 - Small Value Procurement	N/A	03-02-2025	N/A	06-02-2025	06-02-2025	06-02-2025	N/A	06-02-2025	07-02-2025	10-02-2025	10-02-2025	14-02-2025	14-02-2025		4,866.00	4,860.00		4,151.00	4,151.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUND)
A.III.a.1	Procurement of Venue, Meals and Accommodation for the conduct of 2025 Monthly Integrated Survey of Selected Industries (MISISI) and Producer Price Survey (PPS) 2nd Level Training of SOCD, PSA RSO VI, Davao City	SOCD	No	HP-S3.10 Lease of Real Property and Venue	N/A	04-02-2025	N/A	07-02-2025	07-02-2025	07-02-2025	N/A	07-02-2025	07-02-2025	10-02-2025	10-02-2025	14-02-2025	13-02-2025	Government of the Philippines (current year's budget)	60,456.00	60,450.00		60,370.00	60,270.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.b.3	Procurement of Catering Services for the conduct of the 1st Quarter RSC Meeting of SOCD, PSA RSO VI, Davao City	SOCD	No	HP-S3.9 - Small Value Procurement	N/A	04-02-2025	N/A	07-02-2025	07-02-2025	07-02-2025	N/A	07-02-2025	10-02-2025	12-02-2025	13-02-2025	25-02-2025	25-02-2025	Government of the Philippines (current year's budget)	24,000.00	24,000.00		24,000.00	24,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
LPS	Procurement and Delivery of Office Supplies for Monthly 2025 Labor Force Survey (LFS) Third Level Training and Orientation for the month of February, March, May and June for PSA Negros Occidental	PSO Negros Occidental	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available to PS	N/A	04-02-2025	N/A	07-02-2025	07-02-2025	07-02-2025	N/A	07-02-2025	10-02-2025	12-02-2025	13-02-2025	24-03-2025	24-03-2025	Government of the Philippines (current year's budget)	11,460.00	11,460.00		11,400.00	11,400.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.a.1	Procurement of Lease of Venue, Meals and Accommodation for the conduct of Second Level Training on 2023 Operational Training on Fisheries Surveys of PSA RSO VI-SOCD	SOCD	No	HP-S3.10 Lease of Real Property and Venue	N/A	05-02-2025	N/A	13-02-2025	13-02-2025	13-02-2025	N/A	13-02-2025	14-02-2025	17-02-2025	18-02-2025	28-02-2025	28-02-2025	Government of the Philippines (continuing budget)	212,600.00	212,600.00		212,600.00	212,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
PhaSys	Procurement of Printing of Stickers for the Baiting Purposes of Philippine Identification System (PhaSys) of PSA RSO VI	CRASO	No	HP-S3.9 - Small Value Procurement	N/A	06-02-2025	N/A	13-03-2025	13-03-2025	13-02-2025	N/A	13-02-2025	13-02-2025	14-02-2025	17-02-2025	05-03-2025	05-03-2025	Government of the Philippines (continuing budget)	30,000.00	30,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.C.1	Procurement of Meals for 35th Civil Registration Month Quiz Provincial Elimination of personnel from LGCO and PSA Capiz Provincial Statistical Office	PSO Capiz	No	HP-S3.9 - Small Value Procurement	N/A	06-02-2025	N/A	10-02-2025	10-02-2025	10-02-2025	N/A	10-02-2025	12-02-2025	13-02-2025	13-02-2025	18-02-2025	18-02-2025	Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,900.00	6,900.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
PhaSys	Procurement of Catering Services for the Conduct of February 2025 Fraud Awareness Training for National ID Personnel of PSA, Davao Provincial Statistical Office	PSO Davao	No	HP-S3.9 - Small Value Procurement	N/A	09-02-2025	N/A	13-02-2025	13-02-2025	13-02-2025	N/A	13-02-2025	14-02-2025	17-02-2025	18-02-2025	21-02-2025	21-02-2025	Government of the Philippines (current year's budget)	18,360.00	18,360.00		18,360.00	18,360.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.a.1	Procurement of Catering Services for the conduct of 2nd Level Training on Fisheries Survey (Commercial and Municipal) 2nd Quarter 2025 of PSA Aklan PSO	PSO Aklan	No	HP-S3.9 - Small Value Procurement	N/A	10-02-2025	N/A	13-02-2025	13-02-2025	13-02-2025	N/A	13-02-2025	14-02-2025	17-02-2025	18-02-2025	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	6,480.00	6,480.00		6,368.00	6,360.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.a.1	Procurement and Delivery of Catering Services for the conduct of Data Dissemination Forum on Monthly Inflation Rates, Vital Statistics, and Agricultural Statistics of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	HP-S3.9 - Small Value Procurement	N/A	10-02-2025	N/A	13-02-2025	13-02-2025	13-02-2025	N/A	13-02-2025	14-02-2025	17-02-2025	18-02-2025	18-06-2025	18-06-2025	Government of the Philippines (current year's budget)	18,800.00	18,800.00		17,850.00	17,850.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.C.1	Procurement of Catering Services for the conduct of 2025 Civil Registration Month Cleaning Ceremony for PSA Negros Occidental RSO	PSO Negros Occidental	No	HP-S3.9 - Small Value Procurement	N/A	11-02-2025	N/A	18-02-2025	18-02-2025	18-02-2025	N/A	18-02-2025	19-02-2025	20-02-2025	21-02-2025	26-02-2025	26-02-2025	Government of the Philippines (current year's budget)	8,900.00	8,900.00		8,890.00	9,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.C.1	Procurement of Lease of Venue and Meals for the conduct of Civil Registration Month Celebrating Activities of PSA RSO VI	CRASO	No	HP-S3.10 Lease of Real Property and Venue	N/A	12-02-2025	N/A	19-02-2025	19-02-2025	18-02-2025	N/A	18-02-2025	19-02-2025	20-02-2025	21-02-2025	28-02-2025	28-02-2025	Government of the Philippines (current year's budget)	80,900.00	80,900.00		80,900.00	80,900.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
PhaSys	Procurement of Snacks for PSA Regional Office 8 Personnel Refresher Training on Civil Registration Laws and Processes, National ID, Fraud Management, and Human Resource Advancements	CRASO	No	HP-S3.9 - Small Value Procurement	N/A	12-02-2025	N/A	19-02-2025	19-02-2025	18-02-2025	N/A	18-02-2025	19-02-2025	20-02-2025	21-02-2025	26-02-2025	26-02-2025	Government of the Philippines (continuing budget)	6,900.00	6,900.00		6,900.00	6,900.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.I.a	Car accessories and supplies for motor vehicle Toyota Hiace Commuter Van with Plate No. SNA 8798 of RSO 06	CRASO	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	12-02-2025	N/A	19-02-2025	19-02-2025	18-02-2025	N/A	18-02-2025	19-02-2025	20-02-2025	21-02-2025	19-03-2025	19-03-2025	Government of the Philippines (current year's budget)	9,850.00	9,850.00		8,100.00	8,100.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.C.1	Procurement and Delivery of Catering Services for the conduct of 225th Civil Registration Month (CRM) Closing Ceremony of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	HP-S3.9 - Small Value Procurement	N/A	12-02-2025	N/A	18-02-2025	18-02-2025	18-02-2025	N/A	18-02-2025	19-02-2025	20-02-2025	21-02-2025	26-02-2025	26-02-2025	Government of the Philippines (current year's budget)	8,100.00	8,100.00		6,073.00	6,073.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.a.1	Procurement of Catering Services for the conduct of 1st Quarter Agricultural Statistics Provincial Training (CPS, CLPS/CLPS, KCS, PPS/CPS) for PSA Negros Occidental RSO-Davao City	PSO Negros Occidental	No	HP-S3.9 - Small Value Procurement	N/A	13-02-2025	N/A	19-02-2025	19-02-2025	19-02-2025	N/A	18-02-2025	19-02-2025	20-02-2025	21-02-2025	28-03-2025	11-03-2025	Government of the Philippines (current year's budget)	51,840.00	51,840.00		46,928.00	49,920.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.I.a	Procurement of Other Supplies for Use to Orderly Arrange and Organize the Pias of ORD, PSA RSO 06	CRASO	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-02-2025	N/A	18-02-2025	19-02-2025	19-02-2025	N/A	19-02-2025	19-02-2025	20-02-2025	21-02-2025	04-03-2025	04-03-2025	Government of the Philippines (current year's budget)	9,600.00	9,600.00		4,900.00	4,900.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
CBMS	Catering Services for the Provincial Level Training for 2024 Census of Population and Community-Based Monitoring System (CPS) of Service Facilities and Government Protected/Listing of Building Construction of PSA Aklan PSO	PSO Aklan	No	HP-S3.9 - Small Value Procurement	N/A	15-02-2025	N/A	19-02-2025	19-02-2025	19-02-2025	N/A	18-02-2025	19-02-2025	20-02-2025	21-02-2025	27-02-2025	27-02-2025	Government of the Philippines (current year's budget)	43,200.00	43,200.00		43,800.00	42,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
2024 POPCEN-CBMS	Procurement of meals and accommodation for the conduct of Provincial Level Training for 2024 POPCEN - CBMS Gearing up of Service Facilities and Government Projects (Form B) of PSA Antique PSO.	PSO Antique	No	HP-S3.10 Lease of Real Property and Venue	N/A	15-02-2025	N/A	19-02-2025	19-02-2025	19-02-2025	N/A	18-02-2025	19-02-2025	20-02-2025	21-02-2025	27-02-2025	06-03-2025	Government of the Philippines (continuing budget)	151,200.00	151,200.00		151,200.00	151,200.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitations						Remarks	
					Pre-Proc Conference	Adm./Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
CBHS/10100-200017000	Procurement of Catering Services for 2024 POPCEN-CBHS Geotagging of Service Facilities and Government Projects (SGP) Provincial Level Training PSA Capiz Provincial Statistical Office	PSO CAPIZ	No	NP-S3.9 - Small Value Procurement	N/A	19-02-2025	N/A	19-02-2025	19-02-2025	19-02-2025	N/A	18-02-2025	19-02-2025	20-02-2025	21-02-2025	27-02-2025	27-02-2025	Government of the Philippines (current year's budget)	66,966.00	66,966.00		66,664.00	66,664.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
2024 POPCEN-CBHS	Procurement and Delivery of Catering Services for the Provincial Level Training of the 2024 POPCEN-CBHS Geotagging of Service Facilities and Government Projects of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	NP-S3.9 - Small Value Procurement	N/A	19-02-2025	N/A	19-02-2025	19-02-2025	19-02-2025	N/A	18-02-2025	19-02-2025	20-02-2025	21-02-2025	27-02-2025	27-02-2025	Government of the Philippines (current year's budget)	30,340.00	30,340.00		30,184.00	30,184.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
2024 POPCEN-CBHS	Procurement of Venue, Meals and Accommodation for the conduct of 2024 Census of Population and Community-Based Monitoring System (POPCEN-CBMS) Form 8: Geotagging of Service Facilities and Government Project Provincial Level Training for PSA PSO Negros Occidental	PSO Negros Occidental	No	NP-S3.10 Lease of Real Property and Venue	N/A	19-02-2025	N/A	19-02-2025	19-02-2025	19-02-2025	N/A	18-02-2025	19-02-2025	20-02-2025	21-02-2025	27-02-2025	24-02-2025	Government of the Philippines (current year's and continuing budget)	379,336.00	379,330.00		373,000.00	373,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.c.2	Catering Services for the conduct of Civil Registration Month Culminating Activity of PSA Aklan PSO	PSO AKLAN	No	NP-S3.9 - Small Value Procurement	N/A	17-02-2025	N/A	20-02-2025	20-02-2025	20-02-2025	N/A	20-02-2025	21-02-2025	24-02-2025	19-02-2025	27-02-2025	27-02-2025	Government of the Philippines (current year's budget)	18,000.00	18,000.00		17,920.00	17,920.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.c.1	Procurement of Catering Services for 35th Civil Registration Month Culminating Activity and Closing Ceremony PSA Capiz Provincial Statistical Office	PSO CAPIZ	No	NP-S3.9 - Small Value Procurement	N/A	17-02-2025	N/A	20-02-2025	20-02-2025	20-02-2025	N/A	20-02-2025	21-02-2025	24-02-2025	19-02-2025	26-02-2025	26-02-2025	Government of the Philippines (current year's budget)	21,000.00	21,000.00		21,000.00	21,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.a.3	Procurement and Delivery Purified Drinking Water from March to December 2025 for PSA Capiz Provincial Statistical Office	PSO CAPIZ	No	NP-S3.9 - Small Value Procurement	N/A	17-02-2025	N/A	20-02-2025	20-02-2025	20-02-2025	N/A	20-02-2025	21-02-2025	24-02-2025	19-02-2025			Government of the Philippines (current year's budget)	21,000.00	21,000.00		20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement until December 2025
2024 POPCEN-CBMS	Procurement of Lease of Venue, Meals and Accommodation for the 2024 Census of Population and Community-Based Monitoring System (POPCEN-CBMS) Geotagging of Service Facilities and Government Project Provincial Level Training for Team Supervisors and Map Data Collectors of PSA Davao Provincial Statistical Office	PSO Davao	No	NP-S3.10 Lease of Real Property and Venue	N/A	17-02-2025	N/A	20-02-2025	20-02-2025	20-02-2025	N/A	20-02-2025	21-02-2025	24-02-2025	19-02-2025	28-02-2025	28-02-2025	Government of the Philippines (continuing budget)	333,000.00	332,600.00		333,000.00	333,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.II.a.1	Procurement of Lease of Venue, Meals and Accommodation for the conduct of Second Level Training on 2025 Crop Production Survey (CPS) and 2025 Livestock and Poultry Surveys (LPS) of PSA RSO VI - SOCO, List 3.	SOCD	No	NP-S3.10 Lease of Real Property and Venue	N/A	18-02-2025	N/A	21-02-2025	21-02-2025	21-02-2025	N/A	21-02-2025	24-02-2025	25-02-2025	16-02-2025	05-03-2025	05-03-2025	Government of the Philippines (continuing budget)	202,800.00	202,800.00		202,800.00	202,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.II.a.1	Procurement of Lease of Venue, Meals and Accommodation for the conduct of Second Level Training on 2025 Crop Production Survey (CPS) and 2025 Livestock and Poultry Surveys (LPS) of PSA RSO VI - SOCO, List 3.	SOCD	No	NP-S3.10 Lease of Real Property and Venue	N/A	18-02-2025	N/A	21-02-2025	21-02-2025	21-02-2025	N/A	21-02-2025	24-02-2025	25-02-2025	16-02-2025	07-03-2025	07-03-2025	Government of the Philippines (continuing budget)	163,200.00	163,200.00		163,200.00	163,200.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.II.a.1	Procurement of supplies for the conduct of Second Level Trainings on 2025 Crop Production Survey (CPS), and Livestock and Poultry Surveys (LPS) (List 3)	SOCD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment, no available in PS	N/A	18-02-2025	N/A	21-02-2025	21-02-2025	21-02-2025	N/A	21-02-2025	16-02-2025	27-02-2025	28-02-2025	11-03-2025	11-03-2025	Government of the Philippines (continuing budget)	2,575.00	2,575.00		2,440.00	2,440.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
2024 POPCEN-CBMS	Procurement of 120,000 LITERS for the 2024 Census of Population and Community-Based Monitoring System (POPCEN-CBMS) Geotagging of Service Facilities and Government Projects Provincial Level Training for Map Data Processors and Map Data Reviewers of PSA Davao Provincial Statistical Office	PSO Davao	No	NP-S3.9 - Small Value Procurement	N/A	18-02-2025	N/A	21-02-2025	21-02-2025	21-02-2025	N/A	21-02-2025	21-02-2025	24-02-2025	19-02-2025	28-02-2025	28-02-2025	Government of the Philippines (current year's and continuing budget)	65,000.00	65,000.00		64,172.00	64,172.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
CE3 (Trust Fund)	Procurement of Venue, Meals and Accommodation for the conduct of April 2025 Consumer Expectations Survey (CES) 2nd Level Training of SOCD, PSA RSO VI, Iloilo City	SOCD	No	NP-S3.10 Lease of Real Property and Venue	N/A	21-02-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	25-03-2025	26-03-2025	03-04-2025	27-03-2025	28-03-2025		78,000.00	78,000.00		77,600.00	77,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUND)
CE3 (Trust Fund)	Procurement of supplies and communication allowance for local persons and hired statistical researchers for the conduct of April 2025 Consumer Expectations Survey (CES) of SOCD, PSA RSO VI, Iloilo City (by List) (List 1)	SOCD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment, no available in PS	N/A	21-02-2025	N/A	27-02-2025	27-02-2025	27-02-2025	N/A	27-02-2025	28-03-2025	02-04-2025	03-04-2025	10-04-2025	10-04-2025		5,120.00	5,200.00		5,120.00	5,120.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUND)
A.II.a.1	Procurement of Lease of Venue, Meals and Accommodation for the conduct of the 1st Quarter 2025 Commodity Price Survey Second Level Training of PSA RSO VI - SOCD.	SOCD	No	NP-S3.10 Lease of Real Property and Venue	N/A	21-02-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	26-03-2025	27-04-2025	28-04-2025	04-04-2025	04-04-2025	Government of the Philippines (current year's budget)	221,600.00	221,600.00		221,600.00	221,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.II.a	Procurement and Delivery of Meals for the conduct of Gender and Development Activity for Employees of PSA Aklan PSO.	PSO AKLAN	No	NP-S3.9 - Small Value Procurement	N/A	21-02-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	26-03-2025	27-03-2025	28-03-2025	31-03-2025	31-03-2025	Government of the Philippines (current year's budget)	3,600.00	3,600.00		3,480.00	3,480.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Ph2ys	Procurement and Delivery of Catering Services for the conduct of Ra-ache Training for Civil Registry System Outputs and Ph2ys Supporting Documents/DS of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	NP-S3.9 - Small Value Procurement	N/A	21-02-2025	N/A	26-02-2025	26-02-2025	26-02-2025	N/A	26-02-2025	26-02-2025	27-02-2025	27-02-2025	28-02-2025	28-02-2025	Government of the Philippines (current year's budget)	5,940.00	5,940.00		5,929.00	5,929.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
FLEHMS	Procurement of Lease of Venue, Meals and Accommodation for the conduct of Clustered Regional Data Evaluation Workshop for the 2024 FLEHMS of PSA RSO VI-SOCO	SOCD	No	NP-S3.10 Lease of Real Property and Venue	N/A	22-02-2025	N/A	26-02-2025	26-02-2025	26-02-2025	N/A	26-02-2025	27-02-2025	28-02-2025	03-03-2025	13-03-2025	13-03-2025	Government of the Philippines (continuing budget)	574,850.00	574,850.00		572,618.00	572,618.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025 LPS	Procurement of Catering Services for the 2025 March Labor Force Survey (LFS) with Job and Skills Survey (SS) Third Level Training of PSA Davao Provincial Statistical Office	PSO Davao	No	NP-S3.9 - Small Value Procurement	N/A	22-02-2025	N/A	26-02-2025	26-02-2025	26-02-2025	N/A	26-02-2025	27-02-2025	28-02-2025	03-03-2025	07-03-2025	07-03-2025	Government of the Philippines (current year's budget)	15,120.00	15,120.00		14,966.00	14,966.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.c.1	Procurement and Delivery of PH Snacks for the CRASH and Marriage Laws Training for Soliciting Officers in Iloilo on March 14, 2025 at the PSA Training & Development Center, Iloilo City for PSA RSO VI/CRASH	CRASH	No	NP-S3.9 - Small Value Procurement	N/A	24-02-2025	N/A	27-02-2025	27-02-2025	27-02-2025	N/A	27-02-2025	28-02-2025	04-03-2025	09-03-2025	14-03-2025	14-03-2025	Government of the Philippines (current year's budget)	9,000.00	9,000.00		9,000.00	9,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.II.a.1	Procurement of Venue and Catering Services for the conduct of Operational Training on Fisheries Survey (OTPS) of PSA Negros Occidental PSO	PSO Negros Occidental	No	NP-S3.10 Lease of Real Property and Venue	N/A	24-02-2025	N/A	27-02-2025	27-02-2025	27-02-2025	N/A	27-02-2025	28-02-2025	03-03-2025	04-03-2025	13-03-2025	13-03-2025	Government of the Philippines (current year's budget)	40,000.00	40,000.00		39,500.00	39,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.II.a.1	Procurement of Catering Services for the conduct of 2025 Healthy Inflation Rate Press Conference of PSA Negros Occidental PSO	PSO Negros Occidental	No	NP-S3.9 - Small Value Procurement	N/A	24-02-2025	N/A	27-02-2025	27-02-2025	27-02-2025	N/A	27-02-2025	28-02-2025	03-03-2025	04-03-2025	13-03-2025	13-03-2025	Government of the Philippines (current year's budget)	36,000.00	36,000.00		33,000.00	33,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Activity until December 2025
CE3 (Trust Fund)	Procurement of Venue, Meals and Accommodation for the conduct of January 2025 Consumer Expectations Survey (CES) 2nd Level Training of SOCD, PSA RSO VI, Iloilo City	SOCD	No	NP-S3.10 Lease of Real Property and Venue	N/A	19-02-2025	N/A	29-02-2025	29-02-2025	29-02-2025	N/A	18-02-2025	28-02-2025	03-03-2025	03-03-2025	05-03-2025	05-03-2025		84,700.00	84,700.00		81,400.00	81,400.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUND)
POPCEN-CBMS	Procurement of Office Supplies for the implementation of the 2024 POPCEN-CBMS Geotagging of Service Facilities and Government Projects of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	Shopping 52.1(b) - Regular Office Supplies and Equipment, no available in PS	N/A	25-02-2025	N/A	29-02-2025	29-02-2025	29-02-2025	N/A	28-02-2025	03-03-2025	04-03-2025	05-03-2025	18-03-2025	13-03-2025	Government of the Philippines (current year's budget)	6,196.61	6,196.61		6,094.00	6,094.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PAP)	Procurement Project	PWO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitations							Remarks
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Soln/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Soln/Open of Bids	Bid Evaluation	Post Qual	Outsourcing/Completion/Acceptance (If applicable)	
2024 POPCEN-CBMS	Replenishment of Office Supplies used during 2024 POPCEN CBMS operation of PSA Antique PSO	PSO Antique	No	Shopping 32.1(5) - Regular Office Supplies and Equipment no available in ES	N/A	27-02-2025	N/A	04-03-2025	04-03-2025	04-03-2025	N/A	04-03-2025	05-03-2025	06-03-2025	07-03-2025	08-03-2025	08-03-2025	Government of the Philippines (continuing budget)	12,000.00	12,000.00		12,000.00	11,880.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
2024 POPCEN-CBMS	Procurement and Delivery of Other Supplies for the Implementation of the 2024 POPCEN-CBMS Geotagging of Service Facilities and Government Projects of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	NP-33.9 - Small Value Procurement	N/A	27-02-2025	N/A	04-03-2025	04-03-2025	04-03-2025	N/A	04-03-2025	05-03-2025	06-03-2025	07-03-2025	24-03-2025	24-03-2025	Government of the Philippines (current year's budget)	8,058.00	8,050.00		8,058.00	8,050.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.II.a.1	Procurement of Catering Services for the conduct of 2025 National Women's Month Side-Of-Activity of PSA Negros Occidental RSO	PSO Negros Occidental	No	NP-33.9 - Small Value Procurement	N/A	27-02-2025	N/A	04-03-2025	04-03-2025	04-03-2025	N/A	04-03-2025	04-03-2025	05-03-2025	06-03-2025	03-07-2025	03-07-2025	Government of the Philippines (current year's budget)	6,248.00	6,240.00		6,248.00	5,720.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.II.a.1	Procurement of Lease of Venue, Meats and Accommodation for the conduct of Second Level Training on 2025 Paly Production Survey (PPS) and Corn Production Survey (CPS) of PSA RSO VI-SOCD	SOCD	No	NP-33.10 Lease of Real Property and Venue	N/A	28-02-2025	N/A	04-03-2025	04-03-2025	04-03-2025	N/A	04-03-2025	05-03-2025	05-03-2025	07-03-2025	21-03-2025	21-03-2025	Government of the Philippines (continuing budget)	209,606.00	209,600.00		209,606.00	209,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.C.1	Procurement of Lease of Venue and Meats for the Orientation on Civil Registration Laws and Latest Updates for Registrars of Public and Private Schools, Including SUCs and Universities in Davao City.	CRASO	No	NP-33.10 Lease of Real Property and Venue	N/A	03-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	N/A	06-03-2025	07-03-2025	10-03-2025	11-03-2025	21-03-2025	21-03-2025	Government of the Philippines (current year's budget)	62,000.00	62,000.00		62,000.00	62,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.C.1	Procurement of Office Supplies for CRS Meats Operation	CRASO	No	Shopping 32.1(5) - Regular Office Supplies and Equipment no available in ES	N/A	07-03-2025	N/A	13-03-2025	13-03-2025	13-03-2025	N/A	13-03-2025	14-03-2025	17-03-2025	19-03-2025	27-03-2025	27-03-2025	Government of the Philippines (current year's budget)	48,000.00	48,000.00		47,382.00	47,382.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.II.a.1	Procurement of Lease of Venue and Meats for the conduct of Press Conference for the Meats of February to May 2025 Inflation Report of PSA Alilan PSD.	PSO AKLAN	No	NP-33.10 Lease of Real Property and Venue	N/A	07-03-2025	N/A	11-03-2025	11-03-2025	11-03-2025	N/A	11-03-2025	11-03-2025	12-03-2025	13-03-2025	13-06-2025	13-06-2025	Government of the Philippines (current year's budget)	26,000.00	26,000.00		25,880.00	25,880.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.I.a	Procurement of Provision of Services for the 1st and 2nd Quarter 2025 for Cleaning as Preventive Maintenance of Various Air-conditioning units of PSA Alilan PSD	PSO AKLAN	No	NP-33.9 - Small Value Procurement	N/A	07-03-2025	N/A	11-03-2025	11-03-2025	11-03-2025	N/A	11-03-2025	12-03-2025	13-03-2025	14-03-2025			Government of the Philippines (current year's budget)	22,280.00	22,200.00		20,800.00	20,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Assisted with Inmate Notice of Award	
LPS	Procurement of Meats for the Conduct of 3rd Level Training for April 2025 Labor Force Survey (LPS) of PSA Antique PSO	PSO Antique	No	NP-33.9 - Small Value Procurement	N/A	07-03-2025	N/A	11-03-2025	11-03-2025	11-03-2025	N/A	11-03-2025	12-03-2025	13-03-2025	14-03-2025	04-04-2025	13-03-2025	Government of the Philippines (current year's budget)	21,600.00	21,600.00		21,520.00	21,520.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.I.a	Procurement of Meats for the Conduct of National Women's Month Carnival, Culminating Activity and Serenade Para Bay Kuya of PSA Antique RSO	PSO Antique	No	NP-33.9 - Small Value Procurement	N/A	07-03-2025	N/A	11-03-2025	11-03-2025	11-03-2025	N/A	11-03-2025	12-03-2025	13-03-2025	14-03-2025	23-03-2025	13-03-2025	Government of the Philippines (current year's budget)	6,720.00	6,720.00		6,688.00	6,688.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.I.a	Procurement and delivery of meats for the conduct of Social Responsibility - Coastal Clean-up of PSA Antique PSO.	PSO Antique	No	NP-33.9 - Small Value Procurement	N/A	07-03-2025	N/A	11-03-2025	11-03-2025	11-03-2025	N/A	11-03-2025	12-03-2025	13-03-2025	14-03-2025	12-03-2025	12-03-2025	Government of the Philippines (current year's budget)	6,000.00	6,000.00		5,900.00	5,900.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.II.a.1	Procurement and Delivery of Various regular Office Supplies for 1st Quarter 2025 of Capiz Provincial Statistical Office	PSO CAPIZ	No	Shopping 32.1(5) - Regular Office Supplies and Equipment no available in ES	N/A	07-03-2025	N/A	17-03-2025	17-03-2025	17-03-2025	N/A	17-03-2025	19-03-2025	20-03-2025	21-03-2025	30-03-2025	30-03-2025	Government of the Philippines (current year's budget)	45,100.00	45,100.00		44,500.00	44,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.a.2 (LPS)	Procurement of Catering Services for "Beyond the Plate: Empowering Women Through Financial Literacy and Effective Health Management"- A National Women's Month Lecture Series for PSA Guimaras	PSO Guimaras	No	NP-33.9 - Small Value Procurement	N/A	07-03-2025	N/A	11-03-2025	11-03-2025	11-03-2025	N/A	11-03-2025	12-03-2025	13-03-2025	14-03-2025	24-03-2025	24-03-2025	Government of the Philippines (current year's budget)	16,300.00	16,300.00		16,170.00	16,170.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.I.a	Procurement and Delivery of Materials for the Disconnection and Transfer of Electrical Line from the Building Owner to the PSA-annual Electrical Meter for PSA Negros Occidental RSO	PSO Negros Occidental	No	Shopping 32.1(5) - Regular Office Supplies and Equipment no available in ES	N/A	07-03-2025	N/A	11-03-2025	11-03-2025	11-03-2025	N/A	11-03-2025	12-03-2025	13-03-2025	14-03-2025	07-04-2025	07-04-2025	Government of the Philippines (current year's budget)	8,468.00	8,400.00		7,815.00	7,515.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.I.a	Procurement of Lease of Venue and Meats for Training on Fire Safety, Basic First Aid and Life Support and Session on Personality Development for PSA Capiz Provincial Statistical Office	PSO CAPIZ	No	NP-33.10 Lease of Real Property and Venue	N/A	08-03-2025	N/A	13-03-2025	13-03-2025	13-03-2025	N/A	13-03-2025	14-03-2025	17-03-2025	19-03-2025	21-03-2025	21-03-2025	Government of the Philippines (current year's budget)	30,400.00	30,400.00		26,600.00	26,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.C.1	Procurement of Catering Services for the Conduct of Pilot Testing for Administrative Position for Correction Automated System (APCAS) in the Municipality of Guimot, Iloilo - PSA Davao Provincial Statistical Office	PSO Davao	No	NP-33.9 - Small Value Procurement	N/A	08-03-2025	N/A	11-03-2025	11-03-2025	11-03-2025	N/A	11-03-2025	12-03-2025	13-03-2025	14-03-2025	21-03-2025	21-03-2025	Government of the Philippines (current year's budget)	28,356.00	28,350.00		27,726.00	27,720.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.C.1	Procurement of Meats and Accommodation for the Conduct of Pilot Testing for Administrative Position for Correction Automated System (APCAS) in the Municipality of Guimot, Iloilo - PSA Davao Provincial Statistical Office	PSO Davao	No	NP-33.10 Lease of Real Property and Venue	N/A	08-03-2025	N/A	13-03-2025	13-03-2025	13-03-2025	N/A	13-03-2025	13-03-2025	14-03-2025	17-03-2025	22-03-2025	22-03-2025	Government of the Philippines (current year's budget)	58,000.00	58,000.00		55,600.00	55,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.a.2 (LPS)	Procurement of Venue, Meats and Accommodation for the conduct of April 2025 Labor Force Survey (LPS) with the Tourism Employment Questionnaire 2nd Level Training of SOCD, PSA RSO VI, Davao City	SOCD	No	NP-33.10 Lease of Real Property and Venue	N/A	10-03-2025	N/A	13-03-2025	13-03-2025	13-03-2025	N/A	13-03-2025	14-03-2025	17-03-2025	19-03-2025	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	148,800.00	148,000.00		147,680.00	147,680.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.I.a	Procurement of Lease of Venue and Meats for Training on Gender Sensitivity and Gender-Fair Language for PSA Capiz Provincial Statistical Office	PSO CAPIZ	No	NP-33.10 Lease of Real Property and Venue	N/A	10-03-2025	N/A	13-03-2025	13-03-2025	13-03-2025	N/A	13-03-2025	13-03-2025	14-03-2025	14-03-2025	17-03-2025	17-03-2025	Government of the Philippines (current year's budget)	20,000.00			17,800.00	17,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.a.1 (Agstst)	Procurement of Lease of Venue and Meats for the Conduct of 2025 Agriculture and Fisheries, Gender Statistics and Inflation Data Dissemination For- of PSA Capiz Provincial Statistical Office	PSO CAPIZ	No	NP-33.10 Lease of Real Property and Venue	N/A	11-03-2025	N/A	17-03-2025	17-03-2025	17-03-2025	N/A	17-03-2025	17-03-2025	17-03-2025	17-03-2025	19-03-2025	19-03-2025	Government of the Philippines (current year's budget)	40,000.00	40,000.00		38,000.00	35,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.II.a.1	Procurement of meats for the conduct of 1st Quarter Province Data Review (PDR) for PSA Antique PSO	PSO Antique	No	NP-33.9 - Small Value Procurement	N/A	14-03-2025	N/A	17-03-2025	17-03-2025	17-03-2025	N/A	17-03-2025	19-03-2025	20-03-2025	21-03-2025	11-04-2025	20-03-2025	Government of the Philippines (current year's budget)	12,960.00	12,960.00		12,812.00	12,812.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.II.a.1	Procurement and Delivery of Office Supplies for 2025 Agricultural Statistics Surveys Provincial Trainings and Enumeration for PSA Negros Occidental RSO	PSO Negros Occidental	No	Shopping 32.1(5) - Regular Office Supplies and Equipment no available in ES	N/A	15-03-2025	N/A	20-03-2025	20-03-2025	20-03-2025	N/A	20-03-2025	21-03-2025	24-03-2025	25-03-2025	13-05-2025	13-05-2025	Government of the Philippines (current year's budget)	91,180.00	91,180.00		90,000.00	90,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
2024 ASPBI & 2024 SICT	Procurement of Venue, Meats and Accommodation for the conduct of 2024 Annual Survey of Philippine Business and Industry (ASPIBI) and 2024 Survey on Information and Communications Technology (SICT) 2nd Level Training and Supervision of Central Office Personnel, PSA RSO VI, Davao City	SOCD	No	NP-33.10 Lease of Real Property and Venue	N/A	17-03-2025	N/A	20-03-2025	20-03-2025	20-03-2025	N/A	20-03-2025	20-03-2025	21-03-2025	21-03-2025	28-03-2025	29-03-2025	Government of the Philippines (current year's budget)	203,800.00	203,000.00		202,800.00	202,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.II.a.2	Procurement and Delivery of Lunch for the PSA RSO VI's First Quarter Technical Working Group of Western Visayas Tourism Satellite Accounts (TWG WV TSA) Meeting.	SOCD	No	NP-33.9 - Small Value Procurement	N/A	17-03-2025	N/A	20-03-2025	20-03-2025	20-03-2025	N/A	20-03-2025	21-03-2025	24-03-2025	25-03-2025	04-04-2025	04-04-2025	Government of the Philippines (current year's budget)	6,000.00	6,000.00		6,000.00	6,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation							Remarks (Outstanding changes from the APP)
					Pre-Proc Conference	Adm./Part of ID	Pre-Bid Conf	Eligibility Check	Seal/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Seal/Open of Bid	Bid Evaluation	Post Qual	
A.IB.3.2	Procurement and Delivery of Office and Meeting Supplies to be used for the Regular Quarterly Meetings of the Technical Working Group of Western Visayas Tourism Satellite Accounts for PSA RSCCO-60000 (2nd Lvl) (Lot 1)	SOCOD	No	Shopping 52.1(B) - Regular Office Supplies and Equipment not available in PS	N/A	17-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	26-03-2025	27-03-2025	28-03-2025	10-04-2025	10-04-2025	Government of the Philippines (current year's budget)	4,750.00	4,750.00		4,119.00	4,119.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.IB.3.2	Procurement and Delivery of Office and Meeting Supplies to be used for the Regular Quarterly Meetings of the Technical Working Group of Western Visayas Tourism Satellite Accounts for PSA RSCCO-60000 (2nd Lvl) (Lot 1)	SOCOD	No	Shopping 52.1(B) - Regular Office Supplies and Equipment not available in PS	N/A	17-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	26-03-2025	27-03-2025	28-03-2025	10-04-2025	10-04-2025	Government of the Philippines (current year's budget)	3,100.00	3,100.00		2,305.00	2,305.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.II.1.2 (LPS)	2025 Labor Force Survey (LFS) 3rd Level Training of PSA Capital Provincial Statistical Office	PSO CAPIZ	No	HP-53.9 - Small Value Procurement	N/A	17-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	26-03-2025	27-03-2025	28-03-2025	04-04-2025	04-04-2025	Government of the Philippines (current year's budget)	19,440.00	19,440.00		19,296.00	19,296.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.II.1.2 (LPS)	Procurement of Catering Services for the Conduct of April 2025 Labor Force Survey (LFS) with Tourism Employment Questions 3rd Level Training of PSA Iloilo Provincial Statistical Office	PSO Iloilo	No	HP-53.9 - Small Value Procurement	N/A	17-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	26-03-2025	27-03-2025	28-03-2025	04-04-2025	04-04-2025	Government of the Philippines (current year's budget)	32,400.00	32,400.00		32,180.00	32,100.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.II.1.2 (LPS)	Procurement of Venue, Meals and Accommodation for the conduct of April 2025 Labor Force Survey (LFS) with Tourism Employment Questions 3rd Level Training of PSA Negros Occidental PSO	PSO Negros Occidental	No	HP-53.10 Lease of Real Property and Venue	N/A	17-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	26-03-2025	27-03-2025	28-03-2025	04-05-2025	04-02-2025	Government of the Philippines (current year's budget)	126,000.00	126,000.00		126,000.00	126,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
CES (Trust Fund)	Procurement of communication allowance for local persons and hired statistical researchers for the conduct of January 2024 Consumer Expectations Survey (CES) of SOCOD, PSA RSCCO VI, Iloilo City (Lot 1)	SOCOD	No	Shopping 52.1(B) - Regular Office Supplies and Equipment not available in PS	N/A	19-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	26-03-2025	02-04-2025	03-04-2025	07-04-2025	07-04-2025		5,200.00	5,200.00		5,120.00	5,120.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed (12/25/2025)
CES (Trust Fund)	Procurement of supplies for local persons and hired statistical researchers for the conduct of January 2024 Consumer Expectations Survey (CES) of SOCOD, PSA RSCCO VI, Iloilo City (Lot 2)	SOCOD	No	Shopping 52.1(B) - Regular Office Supplies and Equipment not available in PS	N/A	19-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	26-03-2025	27-03-2025	28-03-2025	28-03-2025	28-03-2025		6,360.00	6,360.00		6,250.00	6,250.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed (12/25/2025)
A.I.1	Procurement and Delivery of Quarterly Regular Office Supplies of Negros Occidental PSO (by Lot) (Lot 1)	PSO Negros Occidental	No	Shopping 52.1(B) - Regular Office Supplies and Equipment not available in PS	N/A	19-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	26-03-2025	27-03-2025	28-03-2025	13-05-2025	13-05-2025	Government of the Philippines (current year's budget)	77,815.89	77,815.00		68,795.00	68,795.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.I.1	Procurement and Delivery of Quarterly Regular Office Supplies of Negros Occidental PSO (by Lot) (Lot 2)	PSO Negros Occidental	No	Shopping 52.1(B) - Regular Office Supplies and Equipment not available in PS	N/A	19-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	26-03-2025	27-03-2025	28-03-2025	13-05-2025	13-05-2025	Government of the Philippines (current year's budget)	15,510.00	15,510.00		14,266.00	14,266.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.I.1	Catering Services for the conduct of Lectures on "Gender Dimensions: Catching Up on Diversity and Inclusivity" and "Understanding Fire Hazard: Fire Safety in the Workplace" for PSA RSCCO VI	CRASO	No	HP-53.9 - Small Value Procurement	N/A	21-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	25-03-2025	26-03-2025	26-03-2025	27-03-2025	27-03-2025	Government of the Philippines (current year's budget)	24,840.00	24,840.00		24,840.00	24,840.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.I.1	Procurement and Delivery of Partial Drinking Water of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	HP-53.9 - Small Value Procurement	N/A	21-03-2025	N/A	27-03-2025	27-03-2025	27-03-2025	N/A	27-03-2025	28-03-2025	02-04-2025	03-04-2025			Government of the Philippines (current year's budget)	17,955.00	17,955.00		17,955.00	17,955.00		N/A	N/A	N/A	N/A	N/A	N/A	Delivery of Goods is until December 2025
A.II.1.2 (LPS)	Procurement and Delivery of Catering Services for the 3rd Level Training on the 2025 April Round Labor Force Survey (LFS) with Rider Questions on Tourism Employment of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	HP-53.9 - Small Value Procurement	N/A	21-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	26-03-2025	27-03-2025	28-03-2025	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	17,280.00	17,280.00		17,248.00	17,248.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.I.1	Procurement of Catering Services for the conduct of Closing Activity of 2025 National Women's Month Celebration of PSA Negros Occidental PSO	PSO Negros Occidental	No	HP-53.9 - Small Value Procurement	N/A	21-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	25-03-2025	26-03-2025	27-03-2025	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	8,220.00	8,220.00		7,660.00	7,660.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
LFS	Procurement of Office Supplies for April 2025 Labor Force Survey (LFS) with Tourism Employment Questions 3rd Level Training and Examination for PSA Negros Occidental PSO	PSO Negros Occidental	No	Shopping 52.1(B) - Regular Office Supplies and Equipment not available in PS	N/A	21-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	N/A	25-03-2025	26-03-2025	27-03-2025	28-03-2025	13-05-2025	13-05-2025	Government of the Philippines (current year's budget)	7,184.00	7,184.00		7,084.00	7,084.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.IB.3.2	Procurement of Lease of Venue, Meals and Accommodation for the conduct of Items Conference on the 2024 Report on the Economic Performance of Western Visayas and Focus Group Discussion on Construction of PSA RSCCO VI-SOCOD	SOCOD	No	HP-53.10 Lease of Real Property and Venue	N/A	24-03-2025	N/A	27-03-2025	27-03-2025	27-03-2025	N/A	27-03-2025	27-03-2025	02-04-2025	03-04-2025	23-04-2025	23-04-2025	Government of the Philippines (current year's budget)	144,000.00	144,000.00		138,800.00	138,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
ASPI	Procurement of meals for the conduct of 3rd Level Training on 2024 Annual Survey of Philippine Business Industry (ASPI) and 2024 Survey on Information and Communications Technology (SICT) for PSA Antique PSO	PSO Antique	No	HP-53.9 - Small Value Procurement	N/A	24-03-2025	N/A	27-03-2025	27-03-2025	27-03-2025	N/A	27-03-2025	28-03-2025	02-04-2025	03-04-2025	11-04-2025	02-04-2025	Government of the Philippines (current year's budget)	21,600.00	21,600.00		21,520.00	21,520.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.II.1.1	Procurement of Catering Services for the 2nd Quarter 2025 Inter-Agency Committee on Civil Registration and Vital Statistics (IACRVS) Planning	CRASO	No	HP-53.9 - Small Value Procurement	N/A	25-03-2025	N/A	31-03-2025	31-03-2025	31-03-2025	N/A	31-03-2025	02-04-2025	03-04-2025	04-04-2025	08-04-2025	08-04-2025	Government of the Philippines (current year's budget)	4,200.00	4,200.00		4,200.00	4,200.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.IB.3.2	Procurement of Venue of Appreciation to Data Sources for Provision and Assistance to Provincial Project Accounts (PPA) & Regional Accounts of Western Visayas Administrations	SOCOD	No	HP-53.9 - Small Value Procurement	N/A	25-03-2025	N/A	31-03-2025	31-03-2025	31-03-2025	N/A	31-03-2025	03-04-2025	04-04-2025	07-04-2025	16-04-2025	16-04-2025	Government of the Philippines (current year's budget)	20,000.00	20,000.00		20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.IB.3.2	Procurement of Token for Stakeholders for the conduct of Focus Group Discussion on Construction of PSA RSCCO VI-SOCOD	SOCOD	No	HP-53.9 - Small Value Procurement	N/A	25-03-2025	N/A	31-03-2025	31-03-2025	31-03-2025	N/A	31-03-2025	03-04-2025	04-04-2025	07-04-2025	14-03-2025	14-03-2025	Government of the Philippines (current year's budget)	9,600.00	9,600.00		9,000.00	9,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.II.1.2	Procurement of Meals for the conduct of 3rd Level Training of April 2024 Labor Force Survey (LFS) of PSA Aklan PSO	PSO Aklan	No	HP-53.9 - Small Value Procurement	N/A	25-03-2025	N/A	31-03-2025	31-03-2025	31-03-2025	N/A	31-03-2025	02-04-2025	03-04-2025	04-04-2025	10-04-2025	10-04-2025	Government of the Philippines (current year's budget)	19,440.00	19,440.00		19,288.00	19,280.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
ASPI/SICT	Procurement of Meals for the conduct of 3rd Level Training of 2024 Annual Survey of Philippine Business and Industry (ASPI) and 2024 Survey on Information and Communications Technology (SICT) for PSA Iloilo PSO	PSO Aklan	No	HP-53.9 - Small Value Procurement	N/A	25-03-2025	N/A	31-03-2025	31-03-2025	31-03-2025	N/A	31-03-2025	02-04-2025	03-04-2025	04-04-2025	25-04-2025	25-04-2025	Government of the Philippines (current year's budget)	27,000.00	27,000.00		26,750.00	26,750.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.II.1.1	Procurement of Catering Services for the Conduct of 2024 Annual Survey of Philippine Business and Industry (ASPI) and 2024 Survey on Information and Communications Technology Field Operations and Manual Processing 3rd Level Training of PSA Capital Provincial Statistical Office	PSO CAPIZ	No	HP-53.9 - Small Value Procurement	N/A	25-03-2025	N/A	31-03-2025	31-03-2025	31-03-2025	N/A	31-03-2025	02-04-2025	03-04-2025	04-04-2025	04-11-2025	04-11-2025	Government of the Philippines (current year's budget)	21,600.00	21,600.00		21,600.00	21,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
ASPI/SICT	Procurement of Catering Services for the Conduct of 2024 Annual Survey of Philippine Business and Industry (ASPI) and 2024 Survey on Information and Communications Technology (SICT) 3rd Level Training of PSA Iloilo Provincial Statistical Office	PSO Iloilo	No	HP-53.9 - Small Value Procurement	N/A	25-03-2025	N/A	31-03-2025	31-03-2025	31-03-2025	N/A	31-03-2025	02-04-2025	03-04-2025	04-04-2025	10-04-2025	10-04-2025	Government of the Philippines (current year's budget)	28,850.00	28,850.00		28,820.00	28,820.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Elaborating changes from the APP)	
					Pre-Proc Conference	Advs/Part of ID	Pre-Bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Awarded	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
ASPEL/SICT	Procurement of Values and Needs for the conduct of 2023 Annual Survey of Business and Industry and 2023 Survey on Information and Communications Technology (ASPEL/SICT) Field Operations and Manual Processing Third Level Training of PSA Negros Occidental PSO	PSO Negros Occidental	No	NP-53.10 Lease of Real Property and Vessel	N/A	15-03-2025	N/A	31-03-2025	31-03-2025	31-03-2025	N/A	31-03-2025	02-04-2025	03-04-2025	04-04-2025	04-11-2025	04-07-2025	Government of the Philippines (current year's budget)	194,098.00	104,009.00		193,798.00	102,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
ASPEL/SICT	Procurement and Delivery of Catering Services for the conduct of the Third Level Training on the 2024 Annual Survey of Philippine Business and Industry (ASPEL) and 2024 Survey on Information and Communications Technology (SICT) of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	NP-53.9 - Small Value Procurement	N/A	28-03-2025	N/A	31-03-2025	31-03-2025	31-03-2025	N/A	31-03-2025	02-04-2025	03-04-2025	04-04-2025	04-04-2025	04-04-2025	Government of the Philippines (current year's budget)	8,646.00	8,640.00		8,634.00	8,624.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
CBMS	Procurement and Delivery of Office Supplies for use in the 2024 Community-Based Monitoring System Geocoding of Services Facilities and Government Projects Operations of PSA Capiz Provincial Statistical Office	PSO CAPIZ	No	Shopping 52.1(b) - Regular Office Supplies and Equipment as available in PS	N/A	30-03-2025	N/A	03-04-2025	03-04-2025	03-04-2025	N/A	03-04-2025	04-04-2025	07-04-2025	08-04-2025	21-04-2025	21-04-2025	Government of the Philippines (current year's budget)	12,356.00	12,356.00		12,096.00	12,090.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
PEHRA	Procurement of Office Cabinet and Storage Units for the filing of Environmental Accounting documents and necessary supplies of PSA RSOO VI-SOCD (Lot 1)	SOCD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment as available in PS	N/A	31-03-2025	N/A	03-04-2025	03-04-2025	03-04-2025	N/A	10-04-2025	10-04-2025	11-04-2025	14-04-2025	24-04-2025	24-04-2025	Government of the Philippines (continuing budget)	43,998.00	43,500.00		43,825.00	43,025.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
PEHRA	Procurement of Office Cabinet and Storage Units for the filing of Environmental Accounting documents and necessary supplies of PSA RSOO VI-SOCD (Lot 2)	SOCD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment as available in PS	N/A	31-03-2025	N/A	03-04-2025	03-04-2025	03-04-2025	N/A	03-04-2025	04-04-2025	07-04-2025	08-04-2025	24-04-2025	24-04-2025	Government of the Philippines (continuing budget)	1,208.00	1,200.00		1,188.00	1,180.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.I.B.1	Procurement of meals for the conduct of Q3 2023 Regional Data Review (RDR) and National Data Review (NDR) for Agricultural Statistics of PSA RSOO 6 - SOCD, Iloilo City	SOCD	No	NP-53.9 - Small Value Procurement	N/A	03-04-2025	N/A	10-04-2025	10-04-2025	10-04-2025	N/A	10-04-2025	11-04-2025	14-04-2025	15-04-2025	23-04-2025	23-04-2025	Government of the Philippines (current year's budget)	50,766.00	50,760.00		50,766.00	50,760.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2024 ASPEL	Printing of the 2024 Annual Survey of Philippine Business and Industry (Questionnaire) of SOCD, PSA RSOO 6	SOCD	No	NP-53.9 - Small Value Procurement	N/A	03-04-2025	N/A	10-04-2025	10-04-2025	10-04-2025	N/A	11-04-2025	11-04-2025	14-04-2025	15-04-2025	02-05-2025	02-05-2025	Government of the Philippines (current year's budget)	194,031.00	194,031.00		84,469.64	84,469.64		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2024 SICT	Printing of the 2024 Survey on Information and Communications Technology (Questionnaire) of SOCD, PSA RSOO 6	SOCD	No	NP-53.9 - Small Value Procurement	N/A	03-04-2025	N/A	10-04-2025	10-04-2025	10-04-2025	N/A	11-04-2025	11-04-2025	14-04-2025	15-04-2025	30-04-2025	30-04-2025	Government of the Philippines (current year's budget)	82,988.00	82,988.00		39,406.00	39,406.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
LPS/PHVSCA (Trust Fund)	Procurement of Values, Meals and Accommodation for the conduct of May 2023 Labor Force Survey (LPS) with Rotor Questionnaire on Volunteer Work 2nd Level Training of SOCD, PSA RSOO VI, Iloilo City	SOCD	No	NP-53.10 Lease of Real Property and Vessel	N/A	04-04-2025	N/A	10-04-2025	10-04-2025	10-04-2025	N/A	10-04-2025	11-04-2025	14-04-2025	15-04-2025	25-04-2025	25-04-2025		164,588.00	166,500.00		164,588.00	166,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUND)
A.I.B.1 / CP	Procurement of Other Supplies (T-shirt) for the 2024 Consumer Price Index (CPI) Survey of Guimaras Provincial Statistical Office	PSO Guimaras	No	NP-53.9 - Small Value Procurement	N/A	04-04-2025	N/A	10-04-2025	10-04-2025	10-04-2025	N/A	10-04-2025	11-04-2025	14-04-2025	15-04-2025	30-04-2025	30-04-2025	Government of the Philippines (current year's budget)	17,880.00	17,980.00		15,508.00	15,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.I.B.2.2 / PA	Procurement of Values, Meals, Accommodation, and LED Rental for the conduct of the Regional News Conference on the 2022-2024 Regional Accounts of the Philippines - Negros Island Region of PSA Negros Occidental PSO	PSO Negros Occidental	No	NP-53.10 Lease of Real Property and Vessel	N/A	04-04-2025	N/A	10-04-2025	10-04-2025	10-04-2025	N/A	10-04-2025	11-04-2025	14-04-2025	15-04-2025	24-04-2025	21-04-2025	Government of the Philippines (current year's budget)	163,298.00	163,200.00		163,298.00	163,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.I.B.1 / CP	Procurement and Delivery of T-shirts for the conduct of 2023 Regional Accounts of the Philippines News Conference of PSA RSOO Negros Island Region of PSA Negros Occidental PSO	PSO Negros Occidental	No	NP-53.9 - Small Value Procurement	N/A	04-04-2025	N/A	10-04-2025	10-04-2025	10-04-2025	N/A	10-04-2025	11-04-2025	14-04-2025	15-04-2025	18-04-2025	19-04-2025	Government of the Philippines (current year's budget)	13,008.00	13,000.00		13,008.00	12,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
March LPS - Jobs and Skills Survey (Trust Fund)	Procurement of other supplies for March 2023 Labor Force Survey and the Job and Skills Survey	SOCD	No	NP-53.9 - Small Value Procurement	N/A	05-04-2025	N/A	10-04-2025	10-04-2025	10-04-2025	N/A	15-04-2025	15-04-2025	16-04-2025	21-04-2025	05-05-2025	05-05-2025		77,000.00	77,000.00		73,500.00	73,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUND)
A.I.B.1	Procurement and Delivery of Catering Services for the Conduct of RCHS H & C and HPCSSS Training, Second Quarter 2023 of PSA Aklan SOCD	PSO Aklan	No	NP-53.9 - Small Value Procurement	N/A	10-04-2025	N/A	15-04-2025	15-04-2025	15-04-2025	N/A	15-04-2025	16-04-2025	21-04-2025	22-04-2025	30-04-2025	30-04-2025	Government of the Philippines (current year's budget)	15,120.00	15,120.00		14,988.00	14,980.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.I.B.2.2 / PA	Procurement and Delivery of Supplies for the conduct of 2023 Regional Accounts of the Philippines News Conference of PSA RSOO Negros Island Region of PSA Negros Occidental PSO	PSO Negros Occidental	No	Shopping 52.1(b) - Regular Office Supplies and Equipment as available in PS	N/A	10-04-2025	N/A	13-04-2025	15-04-2025	15-04-2025	N/A	15-04-2025	16-04-2025	21-04-2025	22-04-2025	19-04-2025	19-04-2025	Government of the Philippines (current year's budget)	16,478.00	16,470.00		16,336.00	16,330.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
CES (Trust Fund)	Procurement of Polo Shirts and Jackets for the conduct of 2023 Consumer Expectation Survey (CES) of PSA Negros Occidental PSO (Lot 1)	PSO Negros Occidental	No	NP-53.9 - Small Value Procurement	N/A	10-04-2025	N/A	15-04-2025	15-04-2025	15-04-2025	N/A	15-04-2025	16-04-2025	21-04-2025	22-04-2025				26,108.00	26,100.00		26,071.00	26,071.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Assessed with Internal Review of Asset
CES (Trust Fund)	Procurement of Polo Shirts and Jackets for the conduct of 2023 Consumer Expectation Survey (CES) of PSA Negros Occidental PSO (Lot 2)	PSO Negros Occidental	No	NP-53.9 - Small Value Procurement	N/A	10-04-2025	N/A	15-04-2025	15-04-2025	15-04-2025	N/A	15-04-2025	16-04-2025	21-04-2025	22-04-2025				14,508.00	14,500.00		14,471.00	14,471.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Assessed with Internal Review of Asset
CES (Trust Fund)	Procurement of storage units, advocacy materials, and other office supplies for the Consumer Expectations Survey (CES) of SOCD, PSA RSOO 06, Iloilo City (Lot 1)	SOCD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment as available in PS	N/A	11-04-2025	N/A	15-04-2025	15-04-2025	15-04-2025	N/A	22-04-2025	22-04-2025	23-04-2025	24-04-2025	07-05-2025	07-05-2025		60,008.00	60,000.00		42,008.00	42,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUND)
CES (Trust Fund)	Procurement of office supplies for the Consumer Expectations Survey (CES) of SOCD, PSA RSOO 06, Iloilo City (Lot 2)	SOCD	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	15-04-2025	15-04-2025	15-04-2025	N/A	29-04-2025	29-04-2025	30-04-2025	02-05-2025	29-05-2025	29-05-2025		60,008.00	50,000.00		44,808.00	44,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUND)
CES (Trust Fund)	Procurement of T-shirts for the conduct of Consumer Expectation Survey (CES) of PSA Iloilo Occidental PSO	PSO Negros Occidental	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	19-04-2025	19-04-2025	19-04-2025	N/A	22-04-2025	22-04-2025	23-04-2025	24-04-2025	27-06-2025	27-06-2025		86,888.00	86,000.00		85,928.00	85,920.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUND)
A.I.A	Procurement of Purified Drinking Water of PSA Aklan Provincial Statistical Office	PSO Aklan	No	NP-53.9 - Small Value Procurement	N/A	12-04-2025	N/A	15-04-2025	15-04-2025	15-04-2025	N/A	22-04-2025	23-04-2025	23-04-2025	24-04-2025			Government of the Philippines (current year's budget)	24,008.00	24,000.00		24,008.00	24,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Delivery of Goods is until December 2025
A.I.A	Procurement of supplies for repair and maintenance of office service vehicle (Nissan Adventure and Isuzu Dmax 2017 of PSA Aklan PSO)	PSO Antique	No	NP-53.9 - Small Value Procurement	N/A	12-04-2025	N/A	15-04-2025	15-04-2025	15-04-2025	N/A	15-04-2025	16-04-2025	15-04-2025	22-04-2025	21-04-2025	21-04-2025	Government of the Philippines (current year's budget)	13,218.67	13,216.67		13,570.00	12,570.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.I.B.1	Procurement of Petroleum Fuel for Office Vehicles of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	12-04-2025	N/A	22-04-2025	22-04-2025	22-04-2025	N/A	22-04-2025	23-04-2025	24-04-2025	25-04-2025			Government of the Philippines (current year's budget)	53,987.88	53,937.00		52,591.00	52,591.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Delivery of Goods is until December 2025
CES (Trust Fund)	Procurement of office supplies for the Consumer Expectations Survey (CES) of SOCD, PSA RSOO 06, Iloilo City	SOCD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment as available in PS	N/A	18-04-2025	N/A	22-04-2025	22-04-2025	22-04-2025	N/A	22-04-2025	23-04-2025	24-04-2025	25-04-2025	22-05-2025	22-05-2025		27,706.00	27,700.00		23,496.00	23,490.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUND)
A.I.B.2 / LPS	Procurement of Catering Services for May 2023 Labor Force Survey (LPS) 3rd Level Training of PSA Capiz Provincial Statistical Office	PSO CAPIZ	No	NP-53.9 - Small Value Procurement	N/A	18-04-2025	N/A	22-04-2025	22-04-2025	22-04-2025	N/A	22-04-2025	23-04-2025	24-04-2025	25-04-2025	05-07-2025	05-07-2025	Government of the Philippines (current year's budget)	12,960.00	12,960.00		12,844.00	12,844.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation							Remarks (Circulating changes from the APP)
					Pre-Proc Conference	Advs/Post of It	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
A.III.1 / Civil Registration	Procurement of Meals and Accommodation for CRS On-the-Spot Checking of PSA Capiz Provincial Statistical Office	PSO CAPIZ	No	NP-33.10 Lease of Real Property and Venue	N/A	18-04-2025	N/A	22-04-2025	22-04-2025	22-04-2025	N/A	22-04-2025	23-04-2025	24-04-2025	25-04-2025	30-04-2025	30-04-2025	Government of the Philippines (current year's budget)	13,298.00	13,200.00		13,908.00	13,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.1 / Civil Registration	Procurement of Catering Services for CRS On-the-Spot Checking of PSA Capiz Provincial Statistical Office	PSO CAPIZ	No	NP-33.9 - Small Value Procurement	N/A	18-04-2025	N/A	22-04-2025	22-04-2025	22-04-2025	N/A	22-04-2025	23-04-2025	24-04-2025	25-04-2025	30-04-2025	30-04-2025	Government of the Philippines (current year's budget)	17,828.00	17,820.00		17,888.00	17,688.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
CE3 (Trust Fund)	Procurement of Supplies for 2023 Consumer Expectations Survey (CES) of PSA Davao Provincial Statistical Office	PSO Davao	No	Shipping 32.1(D) - Regular Office Supplies and Equipment no available in PS	N/A	19-04-2025	N/A	29-04-2025	29-04-2025	29-04-2025	N/A	29-04-2025	30-04-2025	02-05-2025	03-05-2025	23-05-2025	23-05-2025		13,448.00	13,440.00		13,333.00	13,333.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUND)	
CE3 (Trust Fund)	Procurement and Delivery of the Replenishment of Office Supplies for the conduct of Consumer Expectation Survey (CES) of PSA Negros Occidental PSC	PSO Negros Occidental	No	Shipping 32.1(D) - Regular Office Supplies and Equipment no available in PS	N/A	18-04-2025	N/A	22-04-2025	22-04-2025	22-04-2025	N/A	22-04-2025	23-04-2025	24-04-2025	25-04-2025	21-05-2025	21-05-2025		32,730.00	32,730.00		32,900.00	32,900.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUND)	
A.III.1	Procurement of Lease of Venue and Meals for the conduct of 1st Quarter 2025 Provincial Statistics Committee (PSC) Meeting of PSA Davao Provincial Statistical Office	PSO Davao	No	NP-33.10 Lease of Real Property and Venue	N/A	19-04-2025	N/A	22-04-2025	22-04-2025	22-04-2025	N/A	22-04-2025	23-04-2025	24-04-2025	25-04-2025	28-04-2025	28-04-2025	Government of the Philippines (current year's budget)	35,700.00	35,700.00		35,700.00	35,700.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.1.2 / PMA	Procurement of Lease of Venue, Meals and Accommodation for the conduct of RSC Comprehensive Training on Transforming Data into Dynamic Insights using H2 Power 3G of PSA RSOO VI-SOCD	SOCD	No	NP-33.10 Lease of Real Property and Venue	N/A	21-04-2025	N/A	25-04-2025	25-04-2025	25-04-2025	N/A	25-04-2025	28-04-2025	29-04-2025	30-04-2025	08-05-2025	09-05-2025	Government of the Philippines (current year's budget)	172,000.00	172,000.00		172,000.00	172,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.I.1	Procurement of Materials for Repair of Sink Faucets and Toilet Flushes of PSA Capiz Provincial Statistical Office	PSO CAPIZ	No	Shipping 32.1(D) - Regular Office Supplies and Equipment no available in PS	N/A	21-04-2025	N/A	29-04-2025	29-04-2025	29-04-2025	N/A	29-04-2025	30-04-2025	05-02-2025	05-05-2025	05-12-2025	05-12-2025	Government of the Philippines (current year's budget)	9,783.00	9,783.00		9,372.00	9,172.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.I.1	Procurement of Labor and Materials for the Change Oil of Motor Vehicle Toyota Rush with Plate No. 840 8763 of Capiz Provincial Statistical Office	PSO CAPIZ	No	NP-33.9 - Small Value Procurement	N/A	21-04-2025	N/A	29-04-2025	29-04-2025	29-04-2025	N/A	29-04-2025	30-04-2025	06-02-2025	06-05-2025	20-05-2025	20-05-2025	Government of the Philippines (current year's budget)	18,000.00	18,000.00		18,050.00	18,050.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.1	Procurement and Delivery of Office Supplies (Pala Shurt) for Agricultural Statistics Surveys of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	NP-33.9 - Small Value Procurement	N/A	21-04-2025	N/A	25-04-2025	25-04-2025	25-04-2025	N/A	25-04-2025	28-04-2025	29-04-2025	30-04-2025	14-05-2025	14-05-2025	Government of the Philippines (current year's budget)	27,000.00	27,000.00		27,000.00	27,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.I.1	Procurement and delivery of Office Supplies of PSA Antique PSC	PSO Antique	No	Shipping 32.1(D) - Regular Office Supplies and Equipment no available in PS	N/A	22-04-2025	N/A	29-04-2025	29-04-2025	29-04-2025	N/A	29-04-2025	28-04-2025	29-04-2025	30-04-2025	03-05-2025	29-04-2025	Government of the Philippines (current year's budget)	26,096.00	26,096.00		25,954.00	25,954.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
NICTHS (Trust Fund)	Replenishment and delivery of Office Supplies used during the 2023 National Information and Communications Technology Household Survey (NICTHS) operation of PSA Antique PSC	PSO Antique	No	Shipping 32.1(D) - Regular Office Supplies and Equipment no available in PS	N/A	22-04-2025	N/A	29-04-2025	29-04-2025	29-04-2025	N/A	29-04-2025	29-04-2025	05-05-2025	05-05-2025	02-05-2025	02-05-2025		8,842.00	8,842.00		8,832.00	8,832.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUND)	
A.III.1.2 / UFS	Procurement of Catering Services for the Conduct of May 2023 Labor Force Survey (LFS) with Volunteer Work Questions 3rd Level Training of PSA Davao Provincial Statistical Office	PSO Davao	No	NP-33.9 - Small Value Procurement	N/A	22-04-2025	N/A	25-04-2025	25-04-2025	25-04-2025	N/A	25-04-2025	28-04-2025	29-04-2025	30-04-2025	07-05-2025	07-05-2025	Government of the Philippines (current year's budget)	15,120.00	15,120.00		14,924.00	14,924.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
NICTHS (Trust Fund)	Procurement of Supplies for 2023 National Information and Communications Technology Household Survey (NICTHS) of PSA Davao Provincial Statistical Office	PSO Davao	No	Shipping 32.1(D) - Regular Office Supplies and Equipment no available in PS	N/A	22-04-2025	N/A	29-04-2025	29-04-2025	29-04-2025	N/A	29-04-2025	30-04-2025	02-05-2025	05-05-2025	23-05-2025	23-05-2025		51,000.00	51,000.00		50,313.00	50,313.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed (TRUST FUND)	
A.III.1.1	Procurement and Delivery of Materials and Supplies for the Conduct of Training and Enumeration of All Regular AgStat Surveys 1st Semester 2023 of PSA Aklan PSC	PSO AKLAN	No	Shipping 32.1(D) - Regular Office Supplies and Equipment no available in PS	N/A	02-05-2025	N/A	08-05-2025	08-05-2025	08-05-2025	N/A	08-05-2025	08-05-2025	13-05-2025	14-05-2025	02-06-2025	02-06-2025	Government of the Philippines (current year's budget)	39,903.48	39,903.48		39,199.00	39,199.00		N/A	N/A	N/A	N/A	N/A	N/A	Assessed with issued Notice of Award	
A.III.1.1	Procurement and Delivery of Catering Services for the 2nd Quarter 2023 Agricultural Statistics Provincial Level Training of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	NP-33.9 - Small Value Procurement	N/A	03-05-2025	N/A	09-05-2025	09-05-2025	08-05-2025	N/A	08-05-2025	09-05-2025	13-05-2025	14-05-2025	30-06-2025	30-06-2025	Government of the Philippines (current year's budget)	52,330.00	52,330.00		52,283.00	52,283.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
2024 ASPMI & 2024 SICT	Procurement of Venue, Meals and Accommodation for the conduct of 2024 Annual Survey of Philippine Business and Industry (ASPMI) and 2024 Survey on Information and Communications Technology (SICT) 2nd Level Training on Data Processing, PSA RSOO VI, Davao City	SOCD	No	NP-33.10 Lease of Real Property and Venue	N/A	05-05-2025	N/A	08-05-2025	08-05-2025	08-05-2025	N/A	08-05-2025	08-05-2025	09-05-2025	09-05-2025	16-05-2025	16-05-2025	Government of the Philippines (current year's budget)	179,850.00	179,850.00		173,658.00	173,650.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.I.1	Procurement of regular office supplies for replacement of stocks for the 1st quarter, 2023 of PSA RSOO 8	CRASD	No	Shipping 32.1(D) - Regular Office Supplies and Equipment no available in PS	N/A	19-05-2025	N/A	19-05-2025	19-05-2025	19-05-2025	N/A	19-05-2025	20-05-2025	22-05-2025	22-05-2025	02-06-2025	02-06-2025	Government of the Philippines (current year's budget)	49,990.00	49,990.00		47,842.00	47,842.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.1.1	Procurement and delivery of RISO Ink for printing of 2023 AgStat survey materials of PSA Aklan PSC	PSO AKLAN	No	Shipping 32.1(D) - Regular Office Supplies and Equipment no available in PS	N/A	19-05-2025	N/A	19-05-2025	19-05-2025	19-05-2025	N/A	19-05-2025	20-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	17,000.00	17,000.00		16,900.00	16,900.00		N/A	N/A	N/A	N/A	N/A	N/A	Assessed with issued Notice of Award	
A.III.1.2	Procurement of Accommodation and Meals for the conduct of Breeding Stocks and Orchard Development (BSOD) towards the Overall Baylan and Rebalancing of the Philippine System of National Accounts Field Visit of PSA Negros Occidental PSC	PSO Negros Occidental	No	NP-33.10 Lease of Real Property and Venue	N/A	19-05-2025	N/A	19-05-2025	19-05-2025	19-05-2025	N/A	19-05-2025	20-05-2025	21-05-2025	22-05-2025	24-05-2025	21-05-2025	Government of the Philippines (current year's budget)	18,000.00	18,000.00		18,706.00	18,700.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.I.1	Procurement of Card Cards for PSA Regional and Provincial Statistical Offices use for the period January 2, 2025 to June 30, 2025.	CRASD	No	Shipping 32.1(D) - Regular Office Supplies and Equipment no available in PS	N/A	18-05-2025	N/A	19-05-2025	19-05-2025	19-05-2025	N/A	19-05-2025	20-05-2025	21-05-2025	22-05-2025	17-06-2025	17-06-2025	Government of the Philippines (current year's budget)	52,200.00	52,200.00		50,460.00	50,460.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.1.1	Procurement and Delivery of Catering Services for the Conduct of the 3rd Level Training for the 3rd Quarter 2023 Fisheries Survey (Commercial and Municipal) for PSA ILAGAN RSC	PSO AKLAN	No	NP-33.9 - Small Value Procurement	N/A	19-05-2025	N/A	23-05-2025	23-05-2025	23-05-2025	N/A	23-05-2025	23-05-2025	26-05-2025	28-05-2025	26-06-2025	26-06-2025	Government of the Philippines (current year's budget)	7,490.00	7,460.00		7,490.00	7,490.00		N/A	N/A	N/A	N/A	N/A	N/A	Assessed with issued Notice of Award	
A.I.1	Procurement of Labor and Materials for the Change Oil and Preventive Maintenance of Motor Vehicle Isuzu D-Max with Plate No. 8AB 6303 and Procurement of Labor and Materials for the Change Oil of Motor Vehicle Mitsubishi Adventure with Plate No. 8H4 809 of PSA Capiz Provincial Statistical Office (Lot 1)	PSO CAPIZ	No	NP-33.9 - Small Value Procurement	N/A	19-05-2025	N/A	27-05-2025	27-05-2025	27-05-2025	N/A	27-04-2025	28-04-2025	29-04-2025	30-04-2025			Government of the Philippines (current year's budget)	25,900.00	25,900.00		25,870.00	25,870.00		N/A	N/A	N/A	N/A	N/A	N/A	Assessed with issued Notice of Award Waiting for the Delivery of the Supplier	
A.I.1	Procurement of Labor and Materials for the Change Oil and Preventive Maintenance of Motor Vehicle Isuzu D-Max with Plate No. 8AB 6303 and Procurement of Labor and Materials for the Change Oil of Motor Vehicle Mitsubishi Adventure with Plate No. 8H4 809 of PSA Capiz Provincial Statistical Office (Lot 2)	PSO CAPIZ	No	NP-33.9 - Small Value Procurement	N/A	19-05-2025	N/A	27-05-2025	27-05-2025	27-05-2025	N/A	27-05-2025	28-05-2025	29-05-2025	30-05-2025			Government of the Philippines (current year's budget)	10,450.00	10,450.00		9,930.00	9,930.00		N/A	N/A	N/A	N/A	N/A	N/A	Assessed with issued Notice of Award Waiting for the Delivery of the Supplier	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation							Remarks (Circulating changes from the APP)
					Pre-Prec Conference	Ade/Past of IS	Pre-Bid Conf	Eligibility Check	Bids/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/Recommended Amount	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	NOOE	CO	Total	NOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Bids/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)	
2023 FIES	Procurement of Lease of Venue, Meals and Accommodation for the Conduct of 3rd Level Training for July 2023 Labor Force Survey (LFS) and 2023 Family Income and Expenditure Survey (FIES) Visit 1 for Davao Provincial Statistical Office	PSO Davao	No	HP-S3.10 Lease of Real Property and Venue	N/A	19-09-2023	N/A	23-05-2023	23-05-2023	23-05-2023	N/A	23-05-2023	23-05-2023	26-05-2023	27-05-2023			Government of the Philippines (current year's budget)	1,543,390.00	1,543,300.00		1,543,390.00	1,543,300.00		N/A	N/A	N/A	N/A	N/A	N/A	Activity will start on July 2023	
FLEHRS	Procurement of Venue, Meals, Accommodation, and LED Kiosks for the conduct of the 2024 Functional Literacy, Education and Mass Media Survey (FLEHRS) Regional Data Dissemination Forum for the Negros Island Region and CDR Mobile Registration Supervision of PSA Negros Occidental PSO	PSO Negros Occidental	No	HP-S3.10 Lease of Real Property and Venue	N/A	19-05-2023	N/A	23-05-2023	23-05-2023	23-05-2023	N/A	23-05-2023	23-05-2023	26-05-2023	27-05-2023	06-01-2023	29-05-2023	Government of the Philippines (current year's and continuing budget)	136,536.00	136,550.00		136,456.00	136,450.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
ASPEI/SICT	Procurement of Catering Services for the conduct of 2024 Annual Survey of Philippine Business and Industry and 2024 Survey on Information and Communications Technology (ASPEI/SICT) Data Processing 3rd Level Training of PSA Negros Occidental PSO	PSO Negros Occidental	No	HP-S3.9 - Small Value Procurement	N/A	19-05-2023	N/A	23-05-2023	23-05-2023	23-05-2023	N/A	23-05-2023	23-05-2023	26-05-2023	27-05-2023	06-06-2023	06-03-2023	Government of the Philippines (current year's budget)	17,280.00	17,280.00		16,648.00	16,640.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.M.A.1	Procurement and Delivery of Catering Services for the Conduct of the 3rd Level Training/Training for the 2nd Quarter 2023 AgStat Surveys for PSA Aklan PSO	PSO Aklan	No	HP-S3.9 - Small Value Procurement	N/A	20-09-2023	N/A	23-05-2023	23-05-2023	23-05-2023	N/A	27-05-2023	28-09-2023	29-05-2023	30-06-2023	30-06-2023	30-06-2023	Government of the Philippines (current year's budget)	51,390.00	51,300.00		48,456.00	48,450.00		N/A	N/A	N/A	N/A	N/A	N/A	Assisted with issued Notice of Award	
A.J.4	Procurement and Delivery of Materials and Office Supplies 2023 of PSA Aklan PSO	PSO Aklan	No	Shipping S2.1(D) - Regular Office Supplies and Equipment no available in PS	N/A	20-09-2023	N/A	23-05-2023	23-05-2023	23-05-2023	N/A	23-05-2023	23-05-2023	26-05-2023	27-05-2023			Government of the Philippines (current year's budget)	49,844.89	49,844.05		46,277.50	46,277.50		N/A	N/A	N/A	N/A	N/A	N/A	Assisted with issued Notice of Award	
A.B.A.1	Procurement of meals for the conduct of 3rd Level Training on Retail Price Survey of Selected Commodities for the Generation of Consumer Price Index and Wholesale Price Survey of Selected Agricultural Commodities for PSA Antique PSO	PSO Antique	No	HP-S3.9 - Small Value Procurement	N/A	20-09-2023	N/A	23-05-2023	23-05-2023	23-05-2023	N/A	23-05-2023	24-09-2023	23-05-2023	27-06-2023	18-06-2023	26-05-2023	Government of the Philippines (current year's budget)	16,200.00	16,200.00		16,200.00	16,200.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.A.1	Procurement of Catering Services for the conduct of various Agri-Stat/Agri-Stat Surveys for 2nd Quarter of 2023 3rd Level Training of PSA Capi Provincial Statistical Office	PSO CAPIZ	No	HP-S3.9 - Small Value Procurement	N/A	20-05-2023	N/A	23-05-2023	23-05-2023	23-05-2023	N/A	27-05-2023	28-05-2023	29-05-2023	30-05-2023	27-06-2023	27-06-2023	Government of the Philippines (current year's budget)	53,666.00	53,660.00		53,064.00	53,064.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.B.A.2	Procurement of Catering Services for June 2023 Labor Force Survey (LFS) 3rd Level Training of PSA Capi Provincial Statistical Office	PSO CAPIZ	No	HP-S3.9 - Small Value Procurement	N/A	20-05-2023	N/A	23-05-2023	23-05-2023	23-05-2023	N/A	23-05-2023	23-05-2023	26-05-2023	27-05-2023	06-04-2023	06-04-2023	Government of the Philippines (current year's budget)	5,400.00	5,400.00		5,360.00	5,360.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
2023 FIES	Procurement of Polo Shirt for July 2023 Labor Force Survey (LFS) and 2023 Family Income and Expenditure Survey (FIES) Visit 1 of Davao Provincial Statistical Office	PSO Davao	No	HP-S3.9 - Small Value Procurement	N/A	20-03-2023	N/A	23-05-2023	23-05-2023	23-05-2023	N/A	23-05-2023	23-05-2023	26-05-2023	27-05-2023	16-06-2023	16-06-2023	Government of the Philippines (current year's budget)	106,200.00	106,200.00		87,328.00	87,320.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.B.A.1	Procurement of Catering Services for the conduct of 2023 2nd Quarter Agricultural Statistics Surveys Provincial Trainings (CIPS, CLPS/CLPS, Ralery, RACS/PLS/PCS) of PSA Negros Occidental PSO	PSO Negros Occidental	No	HP-S3.9 - Small Value Procurement	N/A	20-09-2023	N/A	23-05-2023	23-05-2023	23-05-2023	N/A	23-05-2023	23-05-2023	26-05-2023	27-05-2023	27-06-2023	06-10-2023	Government of the Philippines (current year's budget)	53,000.00	53,000.00		53,046.00	53,040.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.B.A.1	Procurement of Lease of Venue, Meals and Accommodation for the conduct of Second Level Training for 2023 Retail Price Survey (RPS) for the Generation of CPI and Wholesale Price Survey (WPS) for Selected Agricultural Commodities of PSA RSOO VI-CDO	SOCD	No	HP-S3.10 Lease of Real Property and Venue	N/A	23-05-2023	N/A	27-05-2023	27-05-2023	27-05-2023	N/A	27-05-2023	28-05-2023	29-05-2023	30-05-2023	11-06-2023	11-06-2023	Government of the Philippines (current year's budget)	141,750.00	141,750.00		141,750.00	141,750.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
LFS	Procurement and delivery of Office Supplies for the 2023 Labor Force Survey (LFS) operation of PSA Antique PSO	PSO Antique	No	Shipping S2.1(D) - Regular Office Supplies and Equipment no available in PS	N/A	23-05-2023	N/A	27-05-2023	27-05-2023	27-05-2023	N/A	27-05-2023	28-05-2023	27-05-2023	30-05-2023	10-06-2023	29-05-2023	Government of the Philippines (current year's budget)	19,310.00	19,310.00		19,310.00	19,310.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
ASPEI	Procurement and delivery of Office Supplies for the 2024 Annual Survey of Philippine Business Industry (ASPEI) operation of PSA Antique PSO	PSO Antique	No	Shipping S2.1(D) - Regular Office Supplies and Equipment no available in PS	N/A	23-05-2023	N/A	27-05-2023	27-05-2023	27-05-2023	N/A	27-05-2023	28-05-2023	27-05-2023	30-05-2023	09-06-2023	29-05-2023	Government of the Philippines (current year's budget)	18,920.00	18,920.00		18,856.00	18,850.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
2023 FIES	Procurement of Office Supplies for July 2023 Labor Force Survey (LFS) and 2023 Family Income and Expenditure Survey (FIES) Visit 1 of Davao Provincial Statistical Office (by Lot) (Lot 1)	PSO Davao	No	Shipping S2.1(D) - Regular Office Supplies and Equipment no available in PS	N/A	24-05-2023	N/A	27-05-2023	27-05-2023	27-05-2023	N/A	27-05-2023	28-05-2023	29-05-2023	30-05-2023	11-06-2023	11-06-2023	Government of the Philippines (current year's budget)	63,150.00	63,150.00		43,278.00	43,270.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
2023 FIES	Procurement of Office Supplies for July 2023 Labor Force Survey (LFS) and 2023 Family Income and Expenditure Survey (FIES) Visit 1 of Davao Provincial Statistical Office (by Lot) (Lot 2)	PSO Davao	No	Shipping S2.1(D) - Regular Office Supplies and Equipment no available in PS	N/A	24-05-2023	N/A	27-05-2023	27-05-2023	27-05-2023	N/A	27-05-2023	28-05-2023	29-05-2023	30-05-2023	17-06-2023	17-06-2023	Government of the Philippines (current year's budget)	43,524.00	43,524.00		37,600.00	37,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.B.A.1	Procurement of Services for the Second Quarter Repair and Maintenance of Seven (7) Air Conditioning Units for Official Use at the Guimaras Provincial Statistical Office	PSO Guimaras	No	HP-S3.9 - Small Value Procurement	N/A	23-05-2023	N/A	29-05-2023	29-05-2023	29-05-2023	N/A	29-04-2023	30-04-2023	02-05-2023	03-05-2023	09-10-2023	09-10-2023	Government of the Philippines (current year's budget)	13,700.00	13,700.00		13,360.00	13,360.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.B.A.2 (LFS)	Procurement and Delivery of Catering Services for the Third Level Training on the 2023 May and June Round Labor Force Survey (LFS) with Roler Questions on Volunteer Work of PSA Guimaras Provincial Statistical Office (Lot 1)	PSO Guimaras	No	HP-S3.9 - Small Value Procurement	N/A	23-05-2023	N/A	29-05-2023	29-05-2023	29-05-2023	N/A	29-04-2023	30-04-2023	02-05-2023	03-05-2023	03-06-2023	03-06-2023	Government of the Philippines (current year's budget)	10,800.00	10,800.00		10,700.00	10,700.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.B.A.2 (LFS)	Procurement and Delivery of Catering Services for the Third Level Training on the 2023 May and June Round Labor Force Survey (LFS) with Roler Questions on Volunteer Work of PSA Guimaras Provincial Statistical Office (Lot 2)	PSO Guimaras	No	HP-S3.9 - Small Value Procurement	N/A	23-05-2023	N/A	29-05-2023	29-05-2023	29-05-2023	N/A	29-04-2023	30-04-2023	02-05-2023	03-05-2023	06-06-2023	06-06-2023	Government of the Philippines (current year's budget)	5,400.00	5,400.00		5,390.00	5,390.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.D.C.J	Procurement of Lease of Venue, Meals and Accommodation for the conduct of 4th Regional Mid-Year Convention on Civil Registration for Local Civil Registry Office Personnel and Partners in Western Visayas including the Province of Negros Occidental	CRASD	No	HP-S3.10 Lease of Real Property and Venue	N/A	26-05-2023	N/A	29-05-2023	29-05-2023	29-05-2023	N/A	02-06-2023	03-06-2023	04-06-2023	05-06-2023	27-06-2023	30-06-2023	Government of the Philippines (current year's budget)	168,000.00	168,000.00		168,000.00	168,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
2024 FLEHRS	Procurement of Lease of Venue, Meals and Accommodation for the conduct of 2024 Functional Literacy Education and Mass Media Survey (FLEHRS) Regional Data Dissemination of PSA RSOO VI SOCD, Davao City	SOCD	No	HP-S3.10 Lease of Real Property and Venue	N/A	26-05-2023	N/A	29-05-2023	29-05-2023	29-05-2023	N/A	29-05-2023	30-05-2023	02-06-2023	03-07-2023	03-06-2023	05-06-2023	Government of the Philippines (current year's budget)	66,250.00	66,250.00		66,250.00	66,250.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
2024 FLEHRS	Procurement of Dissemination Kit for the conduct of 2024 Functional Literacy Education and Mass Media Survey (FLEHRS) Regional Data Dissemination of PSA RSOO VI SOCD, Davao City	SOCD	No	HP-S3.9 - Small Value Procurement	N/A	26-05-2023	N/A	29-05-2023	29-05-2023	29-05-2023	N/A	29-05-2023	30-05-2023	02-06-2023	03-07-2023	03-06-2023	03-06-2023	Government of the Philippines (current year's budget)	49,000.00	49,000.00		48,804.00	48,804.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation							Remarks
					Pre-Proc Conference	Adm/Part of ID	Pre-Bid Conf	Eligibility Check	Ref/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Ref/Open of Bid	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
A.II.a.1	Procurement of Office Supplies for Various Agricultural Statistics Surveys of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	Shopping 32.1(B) - Regular Office Supplies and Equipment no applicable to PS	N/A	26-05-2025	N/A	29-05-2025	29-05-2025	29-05-2025	N/A	29-05-2025	30-05-2025	02-06-2025	03-06-2025	18-06-2025	18-06-2025	Government of the Philippines (current year's budget)	48,636.70	48,630.70		48,384.00	48,384.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.II.a.1	Procurement of Theraphy/Tripal Test and other Materials for Service Vehicle of Guimaras Provincial Statistical Office	PSO Guimaras	No	Shopping 32.1(B) - Regular Office Supplies and Equipment no applicable to PS	N/A	26-05-2025	N/A	29-05-2025	29-05-2025	29-05-2025	N/A	29-05-2025	30-05-2025	02-06-2025	03-06-2025	18-06-2025	18-06-2025	Government of the Philippines (current year's budget)	11,200.00	11,200.00		11,200.00	11,200.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.II.a	Procurement of Tires for use on motor vehicle items D-Haz with plate number SAB 5443 of ORO, PSA RISSO DE	CRASO	No	Shopping 32.1(B) - Regular Office Supplies and Equipment no applicable to PS	N/A	29-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	02-06-2025	03-06-2025	04-06-2025	05-06-2025	27-06-2025	30-06-2025	Government of the Philippines (current year's budget)	49,200.00	49,200.00		48,000.00	48,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
2024 ASPBI	Procurement of Polo Shirts for the conduct of 2024 Annual Survey of Philippine Business and Industry (ASPI) for Field Operations, PSA RISSO VI, Iloilo City (by L04/L10/L11)	SOCO	No	Small Value Procurement (SV.9)	N/A	29-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	13-06-2025	16-06-2025	17-06-2025	18-06-2025			Government of the Philippines (current year's budget)	26,000.00	26,000.00		22,487.50	22,487.50		N/A	N/A	N/A	N/A	N/A	N/A	Delivery of Goods to end July 2025	
2024 SICT	Procurement of Polo Shirts for the conduct of 2024 Survey on Information and Communications Technology (SICT) for Field Operations, PSA RISSO VI, Iloilo City	SOCO	No	Small Value Procurement (SV.9)	N/A	29-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	02-06-2025	03-06-2025	04-06-2025	05-06-2025			Government of the Philippines (current year's budget)	25,000.00	25,000.00		24,000.00	24,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Awaiting with issued Notice of Award	
FIES	Procurement of meals and accommodation for the conduct of July 2025 Labor Force Survey and 2025 Family Income and Expenditure Survey (FIES) at PSA Antique PZO	PSO Antique	No	HP-S3.10 Lease of Real Property and Venue	N/A	29-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	02-06-2025	03-06-2025	04-06-2025	05-06-2025			Government of the Philippines (current year's budget)	744,000.00	744,000.00		744,000.00	744,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Activity will start on July 2025	
A.III.a.1	Procurement of Catering Services for Third Level Training on Retail Price Survey for the Generation of Consumer Price Index of PSA Cagayan Provincial Statistical Office	PSO CAPIZ	No	HP-S3.9 - Small Value Procurement	N/A	29-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	06-02-2025	03-06-2025	04-06-2025	06-06-2025	18-06-2025	18-06-2025	Government of the Philippines (current year's budget)	12,960.00	12,960.00		12,960.00	12,960.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.a.1	Procurement of Printing of Community New Survey (CNS) Questionnaire and other Printed Materials of PSA RISSO VI SOCD, Iloilo City	SOCO	No	Small Value Procurement (SV.9)	N/A	30-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	05-06-2025	06-06-2025	09-06-2025	10-06-2025	26-06-2025	26-06-2025	Government of the Philippines (current year's budget)	65,740.00	65,740.00		39,328.00	39,328.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
CBHS	Procurement of Lease of Venue, Meals and Accommodation for the Conduct of the 2024 POPCEN-CBHS Provincial Evaluation Workshop of PSA RISSO VI SOCD, Iloilo City	SOCO	No	HP-S3.10 Lease of Real Property and Venue	N/A	30-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	02-06-2025	03-06-2025	04-06-2025	04-06-2025	05-06-2025	05-06-2025	Government of the Philippines (continuing budget)	82,800.00	82,800.00		81,800.00	82,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
FIES	Procurement of Substandard Pass Start for July 2025 Labor Force Survey and 2025 Family Income and Expenditure Survey (FIES) at PSA Antique PZO	PSO Antique	No	HP-S3.9 - Small Value Procurement	N/A	30-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	02-06-2025	03-06-2025	02-06-2025	05-06-2025	19-06-2025	04-06-2025	Government of the Philippines (current year's budget)	97,000.00	97,000.00		50,560.00	50,560.00		N/A	N/A	N/A	N/A	N/A	N/A	Awaiting with issued Notice of Award	
A.II.a.2	Procurement of Petroleum Fuel for Office Vehicle (Toyota Rush) of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	HP-S3.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	30-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	02-06-2025	03-06-2025	04-06-2025	05-06-2025			Government of the Philippines (current year's budget)	92,960.00	92,960.00		87,360.00	87,360.00		N/A	N/A	N/A	N/A	N/A	N/A	Delivery of Goods to end December 2025	
A.III.a.1	Procurement of Office Supplies for Various Agricultural Statistics Surveys of PSA Iloilo Provincial Statistical Office (by Lot 1)	PSO Iloilo	No	Shopping 32.1(B) - Regular Office Supplies and Equipment no applicable to PS	N/A	30-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	02-06-2025	10-06-2025	11-06-2025	11-06-2025	18-06-2025	18-06-2025	Government of the Philippines (current year's budget)	106,725.00	106,725.00		68,185.00	68,185.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.a.1	Procurement of Office Supplies for Various Agricultural Statistics Surveys of PSA Iloilo Provincial Statistical Office (by Lot 2)	PSO Iloilo	No	Shopping 32.1(B) - Regular Office Supplies and Equipment no applicable to PS	N/A	30-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	02-06-2025	03-06-2025	04-06-2025	05-06-2025	20-06-2025	20-06-2025	Government of the Philippines (current year's budget)	35,390.00	35,390.00		17,696.00	17,696.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.a.1	Procurement of Office Supplies for Various Agricultural Statistics Surveys of PSA Iloilo Provincial Statistical Office (by Lot 3)	PSO Iloilo	No	Shopping 32.1(B) - Regular Office Supplies and Equipment no applicable to PS	N/A	30-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	02-06-2025	03-06-2025	04-06-2025	05-06-2025	20-06-2025	20-06-2025	Government of the Philippines (current year's budget)	94,809.00	94,809.00		51,640.00	51,640.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.a.1	Procurement of Office Supplies for Various Agricultural Statistics Surveys of PSA Iloilo Provincial Statistical Office (by Lot 4)	PSO Iloilo	No	Shopping 32.1(B) - Regular Office Supplies and Equipment no applicable to PS	N/A	30-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	02-06-2025	03-06-2025	04-06-2025	05-06-2025	17-06-2025	17-06-2025	Government of the Philippines (current year's budget)	15,610.00	15,610.00		14,250.00	14,250.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.III.a.1	Procurement of Catering Services for Conduct of Training and Provincial Data Review for Agricultural Statistical Survey for the month of June to July 2025 of PSA Iloilo Provincial Statistical Office	PSO Iloilo	No	HP-S3.9 - Small Value Procurement	N/A	30-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	02-06-2025	03-06-2025	04-06-2025	05-06-2025			Government of the Philippines (current year's budget)	165,240.00	165,240.00		153,000.00	153,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Activity until July 2025	
A.II.a.1	Procurement of Catering Services for the Conduct of Retail Price Survey for the Generation of Consumer Price Index for All Income Households and Bottom 20% Households for 2025 and Wholesale Price Survey of Selected Commodities for the Generation of Wholesale Price Index in 2025 of PSA Iloilo Provincial Statistical Office	PSO Iloilo	No	HP-S3.9 - Small Value Procurement	N/A	30-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	02-06-2025	03-06-2025	04-06-2025	05-06-2025	17-06-2025	17-06-2025	Government of the Philippines (current year's budget)	15,120.00	15,120.00		14,952.00	14,952.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
ASPBI	Procurement and Delivery of IEC Materials for the conduct of 2024 Annual Survey of Philippine Business and Industry of PSA Negros Occidental PSO	PCO Negros Occidental	No	HP-S3.9 - Small Value Procurement	N/A	30-05-2025	N/A	05-06-2025	05-06-2025	05-06-2025	N/A	10-06-2025	11-06-2025	13-06-2025	16-06-2025	23-06-2025	23-06-2025	Government of the Philippines (current year's budget)	100,000.00	100,000.00		83,000.00	83,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
A.II.a	Procurement of chains understanding for maintenance of Motor Vehicle Items Chained with Plate Number: STX 479 of SOCD, PSA RISSO DE, Iloilo City	SOCO	No	HP-S3.9 - Small Value Procurement	N/A	06-06-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	13-06-2025	16-06-2025	17-06-2025	18-06-2025	30-06-2025	01-07-2025	Government of the Philippines (current year's budget)	5,000.00	5,000.00		5,000.00	5,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
FEEDRA	Procurement of Meals for the conduct of 2nd Test Force Meeting on Updates and Concerns in the Completion of Tracer Flow Accounts in Region VI	SOCO	No	HP-S3.9 - Small Value Procurement	N/A	06-06-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	11-06-2025	11-06-2025	13-06-2025	13-06-2025	13-06-2025	Government of the Philippines (continuing budget)	10,260.00	10,260.00		10,260.00	10,260.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
FIES	Procurement of Lease of Venue, Meals and Accommodation for the conduct of the July 2025 LPS-FIES (Vint 1) 2nd level Training at PSA RISSO VI, SOCD	SOCO	No	HP-S3.10 Lease of Real Property and Venue	N/A	06-06-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	11-06-2025	13-06-2025	16-06-2025	28-06-2025	28-06-2025	Government of the Philippines (current year's budget)	490,350.00	490,350.00		490,350.00	490,350.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
LPS/FIES	Procurement of Accommodation, Meals and Venue for the conduct of 3rd Level Training of July 2025 Labor Force Survey (LPS) and 2025 Family Income and Expenditure Survey (FIES) (Vint 1 of PSA Alilan PSD)	PSO AKLAN	No	HP-S3.10 Lease of Real Property and Venue	N/A	06-06-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	11-06-2025	13-06-2025	16-06-2025			Government of the Philippines (current year's budget)	772,350.00	772,350.00		518,060.00	518,060.00		N/A	N/A	N/A	N/A	N/A	N/A	Activity will start on July 2025	
A.II.a.1	Procurement of Lease of Venue and Procurement of Meals for the conduct of Press Conference for the month of June to August 2025 Inflation Report of PSA Alilan PSD (LPS/LI.1)	PSO AKLAN	No	HP-S3.10 Lease of Real Property and Venue	N/A	06-06-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	11-06-2025	13-06-2025	16-06-2025			Government of the Philippines (current year's budget)	6,500.00	6,500.00		6,350.00	6,350.00		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Activity until August 2025	
A.II.a.1	Procurement of Lease of Venue and Procurement of Meals for the conduct of Press Conference for the month of June to August 2025 Inflation Report of PSA Alilan PSD (LPS/LI.2)	PSO AKLAN	No	HP-S3.10 Lease of Real Property and Venue	N/A	06-06-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	11-06-2025	13-06-2025	16-06-2025			Government of the Philippines (current year's budget)	6,500.00	6,500.00		6,350.00	6,350.00		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Activity until August 2025	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PMP)			Contract Cost (PMP)			Date of Receipt of Invitation							Remarks (Highlighting changes from the APP)	
					Pre-Proc Conference	Advs/Post of IS	Pre-bid Conf	Eligibility Check	Seal/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Seal/Open of Bids	Bid Evaluation		Post Qual
A.III.a.1	Procurement and Delivery of Catering Services for the Conduct of Retail Price Survey (RPS) of Selected Commodities for the Generation of Consumer Price Index and Wholesale Price Survey of Selected Agricultural Commodities 3rd Level Division, Davao Region.	PSO Aklan	No	NP-33.9 - Small Value Procurement	N/A	06-06-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	11-06-2025	13-06-2025	14-06-2025		Government of the Philippines (current year's budget)	12,960.00	12,960.00		12,840.00	12,840.00		N/A	N/A	N/A	N/A	N/A	N/A	Activity will Start on July 2025	
LPS/PTES	Procurement and Delivery of Various Materials and Supplies for the conduct of July 2025 LPS and 2025 PTES Visit 1 of PSA Aklan PSO	PSO Aklan	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	06-06-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	11-06-2025	13-06-2025	14-06-2025		Government of the Philippines (current year's budget)	32,839.00	32,839.00		31,957.00	31,957.00		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Production, Delivery of Goods to until July 2025	
A.III.a.1	Procurement of Meals and Accommodation for the conduct of Assistance in the Training of Statistical Researchers for Rice and Cereals Stocks Survey: Commercial (RCSS-C) of Guimaras Provincial Statistical Office	PSO Guimaras	No	NP-33.10 Lease of Real Property and Venue	N/A	06-06-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	13-06-2025	14-06-2025	17-06-2025	18-06-2025	21-06-2025	23-06-2025	Government of the Philippines (current year's budget)	8,720.00	8,720.00		9,708.00	9,708.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.a.1	Procurement of Lease of Venue, Meals and Accommodation for 2025 Mid-Year Performance Review of Davao Provincial Statistical Office	PSO Davao	No	NP-33.10 Lease of Real Property and Venue	N/A	06-06-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	11-06-2025	13-06-2025	14-06-2025	20-06-2025	20-06-2025	Government of the Philippines (current year's budget)	190,500.00	190,500.00		182,900.00	182,900.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
LPS/PTES	Procurement of Accommodation, Venue, and Meals for the conduct of July 2025 Labor Force Survey and 2025 Family Income and Expenditure Survey Visit 1 (LPS/PTES) Second Level Training for Specific Statistical Offices	PSO Negros Occidental	No	NP-33.10 Lease of Real Property and Venue	N/A	06-06-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	11-06-2025	13-06-2025	13-06-2025	21-06-2025	19-06-2025	Government of the Philippines (current year's budget)	352,260.00	352,200.00		326,300.00	326,200.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
LPS	Procurement of Printing of Manual and Questionnaires for the conduct of July 2025 Labor Force Survey and 2025 Family Income and Expenditure Survey Visit 1 (LPS/PTES) Second Level Training for Specific Statistical Offices	PSO Negros Occidental	No	NP-33.9 - Small Value Procurement	N/A	06-06-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	11-06-2025	13-06-2025	14-06-2025	14-06-2025	14-06-2025	Government of the Philippines (current year's budget)	24,860.00	24,860.00		24,310.00	24,310.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
ASPM/STIC	Procurement and Delivery of Office Supplies Replacement for the conduct of 2024 Annual Survey of Philippine Business and Industry and 2024 Survey on Information and Communications Technology (ASPM/STIC) Third Level Training and Enumeration of PSA Negros Occidental PSO	PSO Negros Occidental	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	06-06-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	11-06-2025	13-06-2025	14-06-2025		Government of the Philippines (current year's budget)	31,420.00	31,420.00		31,150.00	31,150.00		N/A	N/A	N/A	N/A	N/A	N/A	Assessed with issued Notice of Award Waiting for the Delivery of the Supplier	
FLEHMS	Procurement and Delivery of Office Supplies Replacement for the conduct of 2024 Functional Literacy, Education, and Mass Media Survey Regional Data Dissemination Forum for Negros Island Region of PSA Negros Occidental PSO	PSO Negros Occidental	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	06-06-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	11-06-2025	13-06-2025	14-06-2025		Government of the Philippines (current year's budget)	21,453.00	21,453.00		21,570.00	21,570.00		N/A	N/A	N/A	N/A	N/A	N/A	Assessed with issued Notice of Award Waiting for the Delivery of the Supplier	
A.III.a.1	Procurement of Catering Services for the conduct of 2nd Level Training on 2025 Retail Price Survey (RPS) for the Generation of CPI and Wholesale Price Survey (WPS) for Selected Agricultural Commodities for the PSA Negros Occidental PSO	PSO Negros Occidental	No	NP-33.9 - Small Value Procurement	N/A	06-06-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	11-06-2025	13-06-2025	14-06-2025	23-06-2025	25-06-2025	Government of the Philippines (current year's budget)	24,300.00	24,300.00		23,400.00	23,400.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.a.3	Procurement of Catering Services for the conduct of the 2nd Quarter RSC Meeting of SOCD, PSA RSDO VI, Davao City	SOCD	No	NP-33.9 - Small Value Procurement	N/A	10-06-2025	N/A	13-06-2025	13-06-2025	13-06-2025	N/A	13-06-2025	13-06-2025	16-06-2025	16-06-2025	17-06-2025	17-06-2025	Government of the Philippines (current year's budget)	24,000.00	24,000.00		24,000.00	24,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
LPS/PTES	Procurement of Polo Shirt for July 2025 LPS and 2025 PTES Visit 1 of PSA Aklan PSO	PSO Aklan	No	NP-33.9 - Small Value Procurement	N/A	10-06-2025	N/A	13-06-2025	13-06-2025	13-06-2025	N/A	13-06-2025	14-06-2025	17-06-2025	18-06-2025	18-06-2025		Government of the Philippines (current year's budget)	48,000.00	48,000.00		47,904.00	47,904.00		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Production, Delivery of Goods to until July 2025
ASPM	Procurement of Hugs as token for 2024 ASPM of PSA Aklan PSO	PSO Aklan	No	NP-33.9 - Small Value Procurement	N/A	10-06-2025	N/A	13-06-2025	13-06-2025	13-06-2025	N/A	13-06-2025	14-06-2025	17-06-2025	18-06-2025	18-06-2025		Government of the Philippines (current year's budget)	23,800.00	23,800.00		23,800.00	23,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Production, Delivery of Goods to until July 2025
LPS/PTES	Procurement of Venue, Meals and Accommodation for the 2025 July Labor Force Survey and 2025 Family Income and Expenditure Survey Visit 1 Third Level Training of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	NP-33.10 Lease of Real Property and Venue	N/A	10-06-2025	N/A	13-06-2025	13-06-2025	13-06-2025	N/A	13-06-2025	14-06-2025	17-06-2025	18-06-2025	18-06-2025		Government of the Philippines (current year's budget)	397,828.00	397,800.00		396,834.00	396,834.00		N/A	N/A	N/A	N/A	N/A	N/A	Activity will Start on July 2025
A.III.a.2	Procurement and Delivery of Office Supplies (Polo Shirt) for 2025 Labor Force Survey (LPS)/2025 Family Income and Expenditure Survey (FIES) of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	NP-33.9 - Small Value Procurement	N/A	10-06-2025	N/A	13-06-2025	13-06-2025	13-06-2025	N/A	13-06-2025	14-06-2025	17-06-2025	18-06-2025		Government of the Philippines (current year's budget)	28,000.00	28,000.00		27,280.00	27,280.00		N/A	N/A	N/A	N/A	N/A	N/A	Delivery of Goods to until July 2025	
ASPM	Procurement and Delivery of Catering Services for the conduct of the Third Level Training on the 2024 Annual Survey of Philippine Business and Industry (ASPM) and 2024 Survey on Information and Communications Technology (SICT) Data Processing of PSA Guimaras Provincial Statistical Office	PSO Guimaras	No	NP-33.9 - Small Value Procurement	N/A	10-06-2025	N/A	13-06-2025	13-06-2025	13-06-2025	N/A	13-06-2025	14-06-2025	17-06-2025	18-06-2025	20-06-2025	20-06-2025	Government of the Philippines (current year's budget)	6,480.00	6,480.00		6,468.00	6,468.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.II.a.1	Procurement of Catering Services for the conduct of 2nd Quarter 2025 Provincial Statistics Committee (PSC) Meeting of PSA Iloilo Provincial Statistical Office	PSO Davao	No	NP-33.9 - Small Value Procurement	N/A	10-06-2025	N/A	13-06-2025	13-06-2025	13-06-2025	N/A	13-06-2025	14-06-2025	17-06-2025	17-06-2025	17-06-2025	17-06-2025	Government of the Philippines (current year's budget)	15,940.00	15,940.00		15,200.00	15,200.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.III.a.1	Procurement of Catering Services for the conduct of Quarter 2 Regional Briefing for 2025 Censimeter Plan Survey	PSO Negros Occidental	No	NP-33.9 - Small Value Procurement	N/A	10-06-2025	N/A	13-06-2025	13-06-2025	13-06-2025	N/A	13-06-2025	14-06-2025	17-06-2025	18-06-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	4,880.00	4,880.00		4,880.00	4,640.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
LPS/PTES	Procurement of Accommodation, Venue, and Meals for the conduct of July 2025 Labor Force Survey and 2025 Family Income and Expenditure Survey Visit 1 (LPS/PTES) Third Level Training of PSA Iloilo Provincial Statistical Office	PSO Negros Occidental	No	NP-33.10 Lease of Real Property and Venue	N/A	10-06-2025	N/A	17-06-2025	17-06-2025	17-06-2025	N/A	17-06-2025	18-06-2025	19-06-2025	20-06-2025	20-06-2025		Government of the Philippines (current year's budget)	1,443,750.00	1,441,750.00		1,432,974.00	1,432,974.00		N/A	N/A	N/A	N/A	N/A	N/A	Activity will start on July 2025
CES	Procurement of meals for the conduct of July 2025 Consumer Expectation Survey (CES) Training for PSA Antique PSO	PSO Antique	No	NP-33.9 - Small Value Procurement	N/A	13-06-2025	N/A	17-06-2025	17-06-2025	17-06-2025	N/A	17-06-2025	18-06-2025	19-06-2025	20-06-2025		Government of the Philippines (current year's budget)	5,400.00	5,400.00		5,400.00	5,400.00		N/A	N/A	N/A	N/A	N/A	N/A	Activity will Start on July 2025 (TRIST PCSD)	
A.II.a	Procurement of repair and maintenance of office service vehicle Isuzu Dmax 2017 of PSA Antique PSO	PSO Antique	No	NP-33.9 - Small Value Procurement	N/A	13-06-2025	N/A	17-06-2025	17-06-2025	17-06-2025	N/A	17-06-2025	18-06-2025	19-06-2025	20-06-2025		Government of the Philippines (current year's budget)	9,770.00	9,770.00		9,770.00	9,770.00		N/A	N/A	N/A	N/A	N/A	N/A	Delivery of Goods to until July 2025	
A.III.a.1	Procurement of Services for Repair, Maintenance and Change Oil of the Official Motor Vehicle (Toyota Rush) of Guimaras Provincial Statistical Office	PSO Guimaras	No	NP-33.9 - Small Value Procurement	N/A	13-06-2025	N/A	20-06-2025	20-06-2025	20-06-2025	N/A	20-06-2025	23-06-2025	24-06-2025	25-06-2025		Government of the Philippines (current year's budget)	8,600.00	8,600.00		7,850.00	7,850.00		N/A	N/A	N/A	N/A	N/A	N/A	Delivery of Goods to until July 2025	
LPS	Procurement of Printing of Manual and Questionnaires for the conduct of July 2025 Labor Force Survey and 2025 Family Income and Expenditure Survey Visit 1 (LPS/PTES) Third Level Training/Enumeration of PSA Negros Occidental PSO	PSO Negros Occidental	No	NP-33.9 - Small Value Procurement	N/A	14-06-2025	N/A	17-06-2025	17-06-2025	17-06-2025	N/A	17-06-2025	18-06-2025	19-06-2025	20-06-2025	29-06-2025	28-06-2025	Government of the Philippines (current year's budget)	217,300.00	217,300.00		211,815.00	211,815.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
A.II.a	Procurement of Accommodation, Venue, and Meals for the conduct of 2025 Quarterly Survey of Philippine Business and Industry Second Level Training for Negros Island Region	PSO Negros Occidental	No	NP-33.9 - Small Value Procurement	N/A	14-06-2025	N/A	17-06-2025	17-06-2025	17-06-2025	N/A	17-06-2025	18-06-2025	19-06-2025	20-06-2025		Government of the Philippines (current year's budget)	52,000.00	52,000.00		51,920.00	51,920.00		N/A	N/A	N/A	N/A	N/A	N/A	Activity will start on July 2025	

